
 

 

DESIGNATION & RESOURCE CONSENT CONDITIONS 30 October 2018 

NOTE: Changes shown in yellow highlight are new text proposed by the NZ Transport Agency following the close of the hearing on 24 October 2018 and have not been reviewed by other parties 

DEFINITIONS DESIGNATION AND RESOURCE CONSENT CONDITIONS    

ADP Accidental Discovery Protocol   

AEE Assessment of Effects on the Environment Report    

CDMP Construction Dust Management Plan   

CEMP Construction Environmental Management Plan   

Certification The process of the Requiring Authority or Consent Holder submitting to the NPDC or TRC a report or 
an amendment to a management plan, a design, or a drawing for technical confirmation that it 
complies with the technical requirements of these designation or resource consent conditions and the 
management plan to which the design or drawings relate.   

  

CLMP Contaminated Land Management Plan   

Completion of 
Construction 
Works 

When Construction Works for the Project are complete. Completion of the restoration plantings 
required under Condition 29(a) and the riparian plantings required under Condition 29(g) may occur 
after Completion of Construction Works.  The Requiring Authority shall advise the Planning Lead (or 
Nominee) of the Completion of Construction Works in accordance with Condition 43. 

  

Consent Holder NZ Transport Agency   

Construction 
Work(s) 

Main construction works, including: 

 ground improvement works; 
 temporary and permanent drainage installation; 
 bulk earthworks (including cut and fill activities); 
 bridge and tunnel construction; 
 pavements and surfacing; 
 site reinstatement; 
 landscaping; and 
 installation of permanent road furniture and ancillary works. 

  

CNMP Construction Noise Management Plan   

CTMP Construction Traffic Management Plan   

COPTTM NZ Transport Agency Code of Practice for Temporary Traffic Management    

CTMP Construction Traffic Management Plan   

CWMP Construction Water Management Plan    

dBA A unit of sound level which has its frequency characteristics modified by a filter (C-weighted) so as to 
account for the non-linear frequency response of the human ear at high noise level (typically greater 
than 100 decibels) 

  



 

 

DEFINITIONS DESIGNATION AND RESOURCE CONSENT CONDITIONS    

DOC Department of Conservation   

ELMP Ecology and Landscape Management Plan   

Establishment 
Work(s) 

Progressively opening up and establishing the site, including: 

 construction and/or widening of roads/tracks to access construction areas and install 
sediment control measures (e.g. sediment control ponds); 

 vegetation clearance; 
 establishment of construction yards; 
 establishing full width access tracks/haul roads; 
 installing remaining erosion and sediment controls; and 
 stream diversions. 

  

Existing Network 
Utilities 

All network utilities existing at the date of notification of the Notice of Requirement. Network utility 
has the same meaning as in section 166 of the Resource Management Act 1991 

  

KFG Kaitiaki Forum Group   

LEDF Landscape and Environment Design Framework   

NPDC New Plymouth District Council   

Heritage New 
Zealand 

Heritage New Zealand Pouhere Taonga   

Maternity roost A roost occupied by two or more long tailed bats, including at least one parous, pregnant, lactating or 
post-lactating female long-tailed bat and/or young bat of the year 

  

Pest Management 
Area (PMA) 

The 3,650ha area that will be subject to pest management measures for biodiversity offsetting and 
compensation purposes. 

For the purpose of Condition 30, the following terms are also defined in relation to the Pest 
Management Area: 

 Wider PMA: the area shown in Figure 9.2 in the ELMP, that has an area greater than 3,650ha, 
from which the Confirmed 3,650ha PMA may be selected through the process in Condition 
30(g). 

 Intended PMA: the 3,650ha area shown in Figure 9.1 in the ELMP, that is within the Wider PMA 
and that may be selected as the Confirmed PMA through the process set out in Condition 
30(g). 

 Confirmed PMA: the 3,650ha area that is selected as the PMA through the process set out in 
Condition 30(g). 

 Study Area: the area, including the Project Area, the Intended PMA and land beyond both, over 
which bats will be tracked, as shown in Figure 9.3 in the ELMP and from which the Confirmed 
PMA may be selected through the process set out in Condition 30(g). 

  



 

 

DEFINITIONS DESIGNATION AND RESOURCE CONSENT CONDITIONS    

 Alternative PMA: The Waitaanga Valley, as shown in Figure 9.4 in the ELMP, that has an area 
greater than 3,650ha, from which the Confirmed PMA may be selected through the process set 
out in Condition 30(g) 

Planning Lead  New Plymouth District Council Planning Lead for the Designation Conditions    

PMP Pest Management Plan   

Project  The construction of a new section of SH3 generally between Uruti and Ahititi, north of New Plymouth 
that is approximately 6km in length and located to the east of the existing SH3 alignment, comprising 
all associated Work in the area shown as the proposed designation in Figure 1.1 of the AEE 

  

Project Area  The area shown as the proposed designation in Figure 1.1 of the AEE    

Requiring 
Authority 

NZ Transport Agency    

RMA or ‘the Act’ Resource Management Act 1991   

SCWMP Specific Construction Water Management Plan   

SH3 State Highway 3   

Stabilised Area An area inherently resistant to erosion such as rock, or rendered resistant by the application of 
aggregate, geotextile, vegetation or mulch, or as identified in the Construction Water Management 
Plan.  Where vegetation is to be used on a surface that is not otherwise resistant to erosion, the 
surface is considered stabilised once an 80% vegetation cover has been established. 

  

Stabilisation The activity to achieve a Stabilised Area   

Stage or Staging A stage of the Works to construct the Project as identified in the CEMP, CWMP or SCWMP   

TRC Taranaki Regional Council   

TRoNT Te Runanga o Ng ti Tama            

VRP Vegetation Removal Protocol   

Work or Works Establishment Works and Construction Works associated with the Project   

Working Day  Has the same meaning as under section 2 of the Resource Management Act 1991   
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DESIGNATION CONDITIONS  

Designation conditions for the construction of a State highway, being the Mt Messenger Bypass Project: 

Ref. Designation Condition  NPDC (Rachelle McBeth) DOC (Ben Inger) Comments 
(disagreement 

 General and Administration    

1.  (a) Except as modified by the conditions below,  the Project shall 
be undertaken in general accordance with the information 
provided by the Requiring Authority in the Notice of 
Requirement dated December 2017, the Drawing Set provided 
at the Hearing, and the management plans dated October 2018. 

(b) Except for the work required under the Ecological and 
Landscape Management Plan (ELMP) and the Pest Management 
Plan (PMP) and in respect of the Ecological Review Panel in 
Conditions 27 - 33 none of the conditions apply to the on-
going operation or maintenance of SH3 once construction is 
complete and the new road is operational.   

(c) Where there is conflict between the documents listed in (a) 
above and these designation conditions, these conditions shall 
prevail.  Where there is an inconsistency between the 
information and plans lodged with the Notice of Requirement 
and information provided subsequently, the most recent plans 
and information shall prevail.  

(d) The Requiring Authority shall provide the Council with an 
electronic file containing the designation boundaries in a DXF 
(or ACAD dwg file with version noted) file.  

Agree with change  Agree with change  

2.  As soon as practicable following Completion of Construction Works, the 
Requiring Authority shall:  

 review the extent of the area designated for the Project;  

(b) identify any areas of designated land that are no longer 
necessary for the on-going operation or maintenance of SH3, 
or the mitigation or offsetting of effects of the Project; and 

(c) give notice to NPDC in accordance with section 182 of the RMA 
for the removal of those parts of the designation identified in 
(b) above. 

   



 

 

3.  This condition is intentionally left blank The designation shall lapse if not given effect to 
within 10 years from the date on which it is 
included in the New Plymouth District Plan 
under section 175 of the RMA. 

  

 Cultural protocols    

4.  At least three months prior to the Commencement of Construction, the 
Requiring Authority shall invite mandated representatives of Ng ti Tama to 
participate in a Kaitiaki Forum Group (KFG). 

 The KFG shall comprise up to 3 members who have been 
determined by Te Runanga o Ng ti Tama (TRoNT).  From time 
to time, as appropriate, TRoNT may change the KFG 
membership and may also invite other iwi, iwi representatives 
or other Ng ti Tama members to attend KFG meetings.  TRoNT 
may appoint a chairperson to the KFG who would be 
responsible for confirming any advice from the KFG to the 
Requiring Authority and who will oversee the implementation 
of KFG activities. 

 The purpose of the KFG is to facilitate engagement between 
the Requiring Authority and Ng ti Tama in respect of the 
activities authorised by this designation and to enable Ng ti 
Tama to provide kaitiaki inputs to the design and construction 
of the Project. 

 The KFG will be invited to hold regular meetings (monthly) 
throughout the construction period. The KFG shall continue 
until six months after Completion of Construction.  

 The Requiring Authority shall record the main points arising 
from each meeting of the KFG, and shall provide a copy of that 
record to the meeting invitees within a reasonable time 
following the meeting.  

The Requiring Authority shall, on receipt of itemised invoices, be responsible 
for paying all reasonable costs associated with the attendance at KFG 
meetings to provide the kaitiaki inputs described in Condition 4 and 
Condition 4(a).   

   

4(a). The KFG shall be invited by the Requiring Authority to participate in the 
following (amongst other things): 

   



 

 

(a) The development of the Project designs to incorporate cultural 
values into elements such as (but not limited to): 

(i) Cultural expression in artwork on road corridor 
features such as the tunnel, bridge and in landscape 
works and plantings. 

(ii) Water management principles.  

(iii) Biodiversity mitigation, offset and compensation 
measures implemented as part of the ELMP required by 
Condition 27.  

(iv) Signage of local features. 

(v) Naming of the new highway. 

(b) Review of the Accidental Discovery Protocol (as required by 
designation Condition 34) and any updates to this Protocol. 

(c) The development and implementation of agreed cultural 
protocols / tikanga appropriate to stages of the works or 
activities (for example: blessings, accidental discoveries, 
vegetation clearance, relocation of animals). 

(d) The development of cultural indicators covering matters such 
as (but not limited to) traditional association, mahinga kai and 
cultural stream health measures.  

(e) The development and implementation of a Cultural Monitoring 
Plan. The purpose of the Cultural Monitoring Plan is to set out 
the agreed cultural monitoring requirements and measures to 
be implemented during construction activities, to acknowledge 
the historic and living cultural values of the area to Ng ti Tama 
and to minimise potential adverse effects on these values.  
The Plan shall be prepared by a person endorsed by the KFG 
and the Requiring Authority.   Where the provisions of the Plan 
are not agreed by the Requiring Authority, reasons for the 
disagreement will be provided in writing to TRoNT and added 
to the agenda for the next KFG meeting. 

 Community Liaison Person     



 

 

5.  (a) The Requiring Authority shall appoint a Community Liaison 
Person for the duration of the construction phase of the 
Project to be the main and readily accessible point of contact 
for persons affected by construction works.  An alternative 
contact shall be provided in the event the liaison person is 
unavailable, to ensure that a Project contact person is available 
by telephone 24 hours per day/seven days per week during 
the construction phase of the Project.  

(b) No less than one month prior to the commencement of 
construction, the Requiring Authority shall advise all key 
project stakeholders listed in the CEMP of the liaison person’s 
name and contact details.  

(c) The Requiring Authority shall keep stakeholders and the wider 
public informed of the construction works, progress and 
timing and shall carry out communications in general 
accordance with the CEMP.  

   

 Complaints     

6.   At all times during the Works, the Requiring Authority shall 
maintain a register of any complaints received alleging adverse 
effects from, or related to, the Works. The record shall include:  

(i) the name and address (where this has been provided) 
of the complainant;  

(ii) identification of the nature of the complaint;  

(iii) the location, date and time of the complaint and of the 
alleged event;  

(iv) weather conditions at the time of the complaint (as far 
as practicable), including wind direction and 
approximate wind speed if the complaint relates to air 
discharges; 

(v) the outcome of the Requiring Authority's investigation 
into the complaint;   

(vi) measures taken to respond to the complaint; and 

(vii) any other activities in the area, unrelated to the Project, 
which may have contributed to the complaint (such as 
non-Project construction, fires, or unusually dusty 

   



 

 

conditions generally.  

(b) When a complaint is received, the Requiring Authority shall: 

(i) acknowledge the complaint within 2 working days; 

(ii) promptly investigate, identify the level of urgency is 
respect of the complaint and communicate that to the 
complainant; and  

(iii) take reasonable steps to remedy or mitigate the 
matters giving rise to the complaint if there are 
reasonable grounds for the complaint, within 10 
working days of receiving the complaint or such sooner 
time as may be reasonably necessary in the 
circumstances. 

(c) The Requiring Authority shall also maintain a record of its 
responses and any remedial actions undertaken. 

This record shall be maintained on site and shall be made available to the 
Planning Lead (or Nominee) upon request.  The Requiring Authority shall 
provide the Planning Lead (or Nominee) with a copy of the complaints register 
every month. 

Advice Note: where for (b) and (c) there are a number of complaints relating 
to the same incident(s) the Requiring Authority may bundle those complaints 
together and provide one response (to be provided to all complainants) in 
accordance with those conditions. 

 Outline Plans     

7.  The Requiring Authority shall provide to the Council an Outline Plan (or 
Outline Plans) in accordance with the provisions of s176A of the RMA for the 
following elements of the Project, prior to their construction: 

 The tunnel control building; 

 The tunnel emergency water supply tanks; and 

 The bridge over the Mimi swamp forest and the bridge at or 
about Chainage 2400.  

Any other Works carried out in general accordance with Condition 1 shall not 
be subject to the requirement for an Outline Plan to be submitted to NPDC.   

An Outline Plan shall be required under Section 176A of the RMA in respect 

   



 

 

of matters not in accordance with Condition 1. 

 Management Plans – General     

8.  All Works shall be carried out in general accordance with Condition 1, the 
Landscape and Environmental Design Framework and the management plans 
authorised by these designation conditions, which are the Construction 
Environmental Management Plan (CEMP) dated [Insert] 2018 and the following 
documents provided as appendices to the CEMP:   

 Construction Noise Management Plan (CNMP); 

 Construction Traffic Management Plan (CTMP);  

 Ecology and Landscape Management Plan (ELMP); 

 Accidental Discovery Protocol (ADP); 

 Control of a Spill Procedure; and 

 Incident Reporting and Investigation. 

Advice note: 
In addition to the abovementioned plans, the CEMP shall also include copies 
of the management plans required under the resource consents but not for 
the designation, being: the Contaminated Land Management Plan (CLMP), the 
Construction Water Management Plan (CWMP) and any associated Specific 
Construction Water Management Plans (SCWMP), and the Construction Dust 
Management Plan (CDMP).  The requirements for these additional plans shall 
be determined in accordance with the relevant Resource Consent 
Condition(s). 

Agree with change Agree with change  

9.  The management plans:  

 provide the overarching principles, methodologies and 
procedures for managing the effects of construction of the 
Project to achieve the environmental outcomes and 
performance standards required by these conditions; and 

 shall be maintained and implemented by the Requiring 
Authority during Works, and in the case of the ELMP, those 
matters that continue beyond the Completion of Construction 
Works. 

Agree with proposed change Agree with proposed change  

10.  (a) The Requiring Authority may make minor amendments to the 
management plans described in Condition 8 at any time.  For 
the purpose of this condition, a ‘minor amendment’ is either a 

Agree with change  Agree with change  



 

 

small change to the content of the Management Plan which has 
either no or a de minimis adverse environmental effect; or is a 
change which would result in an improved environmental 
outcome.  Any changes to the management plans shall remain 
consistent with the objectives and performance standards of 
the management plan and the designation conditions.   

(b) The Requiring Authority shall submit, in writing, the minor 
amendment to the Planning Lead (or Nominee) at least 10 days 
before Works associated with the amendment are to be 
implemented.  The Requiring Authority shall maintain a record 
of all minor amendments. 

(c) If the Planning Lead (or Nominee) considers that the 
amendment is a material amendment in accordance with 
Condition 11, then it must notify the Requiring Authority 
within 5 working days of receipt of the amendment and then 
consider the amendment in accordance with Condition 11.  If 
the Requiring Authority does not receive notice from the 
Planning Lead (or Nominee) under Condition 10(c) any Works 
associated with the minor amendment may proceed.    

11.   The Requiring Authority may make material amendments to 
the final management plans at any time subject to the 
Certification of the Planning Lead (or Nominee).  Material 
amendment is any amendment that is in general accordance 
with Condition 1, but is not a minor amendment in accordance 
with Condition 10.  

 Any material amendment to the management plans shall meet 
the objectives and performance requirements of the 
management plan and these designation conditions. 

 In the event of an amendment to a management plan under 
Condition 11(a), the Requiring Authority must submit, in 
writing, the amendment to the Planning Lead (or Nominee) for 
Certification 20 working days before the commencement of 
the relevant Works.  Certification shall confirm that the 
amendment is in accordance with Condition 1 and meets the 
objectives and performance requirements of the management 
plan. 

Agree with change  Agree with change   



 

 

 The Planning Lead (or Nominee) will carry out its best 
endeavors to consider the material amendment within 10 
working days of receipt of the material amendment, noting 
that expert input, including from the Ecological Review Panel, 
may be required before Certification can be provided.  If the 
Planning Lead (or Nominee) is unable to consider the material 
amendment within 10 working days it shall notify the 
Requiring Authority and advise a revised timeframe.  
Regardless, the Planning Lead (or Nominee) will carry out its 
best endeavors to consider the material amendment within a 
total of 20 working days of receipt.   

 Provided that the Requiring Authority has not been advised of 
a revised timeframe under Condition 11(d) the Planning Lead 
(or Nominee) shall, no later than 10 working days of receipt of 
the material amendment, confirm in writing to the Requiring 
Authority that the material amendment is either certified or 
declined, or shall request that the Requiring Authority 
incorporate changes suggested by the Planning Lead (or 
Nominee).  If a revised timeframe has been advised, 
confirmation shall be made in accordance with that timeframe.  

 Should the Planning Lead (or Nominee) decline to certify the 
material amendment or request the incorporation of changes 
to the material amendment the Requiring Authority may then 
resubmit a revised material amendment to the management 
plan.  The Certification process for a revised material 
amendment shall follow the same process described above in 
Conditions 11 (a) to (e). 

 Any material amendment involving changes to pest 
management methodologies and monitoring, kiwi fencing and 
underpasses, and amendments to the ELMP if the PMA is 
selected based on Scenario 3 or Scenario 4 shall be reviewed 
by the Ecological Review Panel.  

 The resolution process stipulated under Condition 14 shall be 
followed: 

(i) Where the Requiring Authority and the Planning Lead 
(or Nominee) are unable to agree on the finalisation of 
a material amendment to a management plan; or  



 

 

(ii) Where the Requiring Authority considers that the 
Planning Lead (or Nominee) has not acted in 
accordance with Condition 11(d) to consider the 
material amendment within a reasonable timeframe. 

Works unaffected by the amendment may continue. 

12.  This condition is intentionally left blank    

13.  All personnel involved with the construction of the Project shall be made 
aware of, and have access to, all conditions and management plans 
applicable to the construction of the Project, including any amendments to 
the management plans made under Conditions 10 and 11.  Copies of these 
documents shall be kept on site at all times.   

   

14.  (a) In the event of any dispute arising about the content of the 
management plans between NPDC and the Requiring 
Authority, matters shall be referred in the first instance to the 
Planning Lead, and to the Requiring Authority's Construction 
Manager (as described in the CEMP), to determine a process of 
resolution. 

(b) If a resolution cannot be agreed under (a) within 15 working 
days, the matter shall be referred within 10 working days to an 
independent appropriately qualified expert, acceptable to both 
parties, setting out the details of the matter to be referred for 
determination and the reasons the parties do not agree. 

(c) The expert shall, as soon as possible, issue a recommendation 
on the matter.  The Planning Lead (or Nominee) must notify its 
decision to the Requiring Authority within 5 working days of 
receipt of the recommendation from the expert that the 
management plan is certified, declined, or request that the 
Requiring Authority incorporate changes suggested by the 
Council. 

Agree with change  Agree with change   

15.  The Requiring Authority shall undertake an annual review of all management 
plans.  This review shall include, but not necessarily be limited to: 

 Reviewing compliance with the Project designation conditions, 
the CEMP and management plans. 

Agree with change Agree with change  



 

 

(b) Reviewing any significant changes to construction activities or 
methods, and/or any unanticipated adverse effects resulting 
from the Construction Works. 

(c) Any changes to roles and responsibilities within the Project 
team. 

(d) Reviewing the results of inspections, monitoring and reporting 
procedures associated with the monitoring of adverse effects 
during construction.  

(e) Reviewing responses to any comments or recommendations 
from NPDC regarding the CEMP and management plans. 

(f) Reviewing responses to any comments or recommendations 
from KFG, NPDC, DOC or the Ecological Review Panel regarding 
the ELMP and PMP made in the previous 12 months. 

(g) Reviewing any unresolved complaints and any response to 
complaints and remedial action taken to address the 
complaint. 

The outcome of this review shall be provided to the Planning Lead (or 
Nominee), and a copy shall be provided to the KFG and the Operations 
Manager of DOC New Plymouth District Office.   

Where either the Requiring Authority proposes, or the Planning Lead (or 
Nominee) requests changes to management plans as a result of the annual 
review, any change to a management plan shall be made as soon as 
practicable and shall be subject to the provisions of Conditions 10, 11 and 
14.   

Annual review of the management plans shall cease following the Completion 
of Construction Works, except that review of the ELMP and PMP shall continue 
to be carried out in accordance with the reporting and review required under 
Condition 32. 

Advice note: comments or recommendations regarding the CEMP and 
management plans may also be received from TRC under the resource 
consent conditions. 

 Construction Environmental Management Plan      

16.  The Requiring Authority shall implement the Construction Environmental 
Management Plan (CEMP) dated October 2018, which provides the 
overarching framework to ensure that the Project remains within the limits 

Agree with change  Agree with change   



 

 

and standards required by these conditions and that Works appropriately 
avoid, remedy, mitigate, offset or compensate for adverse effects on the 
environment.   The CEMP shall remain in place until the Completion of 
Construction Works with the exception of those matters of the ELMP that 
continue beyond the Completion of Construction Works. 

17.  The CEMP includes details of: 

 staff and contractors’ responsibilities; 

 training requirements for employees, sub-contractors and 
visitors; 

 environmental incident and emergency management (including 
the procedures required under regional consent condition 
GEN.8); 

 communication and interface procedures; 

 complaints management (in accordance with condition 6); 

 compliance monitoring; 

 environmental reporting; 

 corrective action; 

 environmental auditing;  

 construction lighting; 

 rehabilitation of construction yards; 

 the methods to engage with stakeholders, including: 

(i) how the community will be kept informed of progress 
with Works, including proposed hours of operation 
outside normal working hours and Project construction 
personnel contact details; 

(ii) how the Requiring Authority will engage with the 
community in order to foster good relationships and to 
provide opportunities for learning about the Project; 

(iii) providing early information on key Project milestones; 

(iv) identifying stakeholders such as landowners, road 
users, local community, iwi, regulatory authorities, 

   



 

 

industry, network utility operators, road maintenance 
contractors, emergency services;   

(v) responding to queries and complaints (in accordance 
with condition 6;) 

(vi) subject to any necessary health and safety 
requirements identified by the Requiring Authority, 
provision for DOC staff (or their nominees) to gain 
reasonable access to the site during the construction 
period;  

 CEMP review (in accordance with condition 15); and; 

 construction methodologies and construction timeframes, 
including Staging. 

18.  The Requiring Authority shall appoint a representative(s) who shall be the 
Planning Lead’s (or Nominee) principal contact person(s) in regard to matters 
relating to the designation conditions for the Project. The Requiring Authority 
shall inform the Council of the representative’s name and how they can be 
contacted, prior to the commencement of construction. Should that person(s) 
change during the construction of the Project, the Requiring Authority shall 
immediately inform the Planning Lead (or Nominee) and provide confirmation 
of the new representative’s name and contact details. 

   

18A. Subject to any necessary health and safety requirements identified by the 
Requiring Authority, the Planning Lead (or Nominee) shall have access to all 
relevant parts of the Project Area at all reasonable times for the purpose of 
carrying out inspections, surveys, investigations, tests, measurements and/or 
to take samples. 

   

 Construction Noise Management Plan 

 

   

19.  Construction noise shall, subject to the exceptions provided for in the 
Construction Noise Management Plan (CNMP) set out in conditions 20 and 21, 
comply with the following criteria in accordance with NZS6803: 1999: 
 

Time period dB  LAeq dB LAFmax 

Weekdays 0630-0730 55 75 

0730-1800 70 85 

1800-2000 65 80 

2000-0630 45 75 

Saturday 0630-0730 45 75 

   



 

 

0730-1800 70 85 

1800-2000 45 75 

2000-0630 45 75 

Sunday and 
Public Holidays 

0630-0730 45 75 

0730-1800 55 85 

1800-2000 45 75 

2000-0630 45 75 

Notes:  

Measurement and assessment of construction noise shall be undertaken in 
accordance with NZS6803:1999.  

19(a).  Should the Requiring Authority not rent or otherwise occupy the dwelling at 
2397 Mokau Road during construction: 

(a) operation of the spoil disposal site at 2397 Mokau Road shall 
be limited to Monday to Saturday 0730 to 1800 (no works are 
permitted on Sundays, public holidays or between 1800 and 
0730 Monday to Saturday); and 

(b) Noise mitigation at this site shall be implemented in 
accordance with the CNMP. 

   

19(b) The Requiring Authority shall prior to the commencement of Works, write to 
the occupiers of the dwelling at 3072 Mokau Road to offer to provide 
alternative housing from the commencement of Works until the Completion 
of Construction Works.  If that offer is accepted, the Requiring Authority will 
provide that alternative housing in a form that is as similar as is reasonably 
practicable to the dwelling at 3072 Mokau Road.  The obligation to provide 
alternative housing under this condition will not apply (or will cease to apply) 
if the Requiring Authority acquires the dwelling at 3072 Mokau Road. 

   

20.  The Requiring Authority shall implement the CNMP dated October 2018, 
which identifies how the Requiring Authority will manage effects from 
construction noise that will exceed the criteria in condition 19.   The CNMP 
shall remain in place until the Completion of Construction Works. 

The CNMP shall be in accordance with:  

 the requirements of Annex E to NZS 6803:1999; and  

 the NZ Transport Agency State highway construction and 
maintenance noise and vibration guide (2013). 

   



 

 

21.  The CNMP includes:  

 the general hours of work for the Project; 

(b) the details of any activities that may be undertaken outside of 
the general hours of work for the Project;  

(c) procedures to comply with NZS6803:1999;  

(d) the details of any activities that may not comply with 
NZS6803:1999 and measures to mitigate construction noise 
from those activities as far as practicable to ensure the effects 
are appropriate;  

(e) the necessary setbacks for specific construction plant and 
equipment in relation to residential dwellings; and 

(f) the management and communication procedures for Works 
that may not comply with NZS6803:1999. 

   

 Construction Traffic Management Plan     

22.  The Requiring Authority shall implement the Construction Traffic 
Management Plan (CTMP) dated October 2018, which identifies how the 
Requiring Authority will manage construction traffic to: 

 protect public safety;  

(b) minimise delays to road users;  

(c) minimise disruption to property access; and  

(d) inform the public about any potential impacts on the road 
network. 

The CTMP shall remain in place until the Completion of Construction Works. 

   

23.  The CTMP includes: 

 details of traffic management activities and sequencing 
proposed for the Project;  

(b) methods for managing construction related traffic movements;  

(c) provisions to ensure that, as far as practicable, road users will 
not be held up by construction activities for an unreasonable 
period of time (such time period to be specified); and  

(d) provisions for emergency services to have access along SH3 24 
hours per day, unless construction requires the temporary 

   



 

 

closure of a road, in which case, prior to any temporary 
closure, an emergency action plan shall be developed and 
agreed with emergency services to provide for access for the 
duration of that closure. 

24.  The CTMP shall comply with the version of the NZ Transport Agency Code of 
Practice for Temporary Traffic Management (COPTTM) which applies at the 
date of the CTMP.  Where it is not possible to adhere to the COPTTM, the 
COPTTM’s prescribed Engineering Exception Decision process shall be 
followed. 

   

 Landscape and Environmental Design Framework     

25.  The Requiring Authority shall ensure that detailed design of the Project is in 
general accordance with the LEDF dated July 2018 including consideration of 
the following: 

(a) Restoration planting 

Extensive revegetation of riparian margins and areas of 
pasture, as further detailed in the ELMP. The revegetation is to 
use indigenous species eco-sourced from the area, and 
planted to reflect natural patterns. Planting techniques are to 
use enrichment planting to mimic succession. Revegetation is 
to be coordinated between ecological restoration experts, 
landscape experts and Ng ti Tama.  

(b) Naturalisation of stream diversions 

Naturalising stream diversions to reflect characteristics of the 
existing streams at each location.  

(c) Retention of significant trees and vegetation 

Retaining as many significant trees (and other significant 
vegetation) as possible close to the alignment through such 
measures as fine-tuning the alignment and earthworks.  

(d) Cut batters 

Designing cut batters to integrate with the area’s landforms, 
including echoing natural slope angles, avoiding benched cuts, 
and treatment of rock faces to promote natural revegetation 
over time.  

   



 

 

Minimising the visual impact of the mesh drape by avoiding 
drape in the lower 8m of cut faces, unless the Requiring 
Authority determines it is required for engineering or safety 
purposes, and exploring opportunities to configure the 
highway cross-section that might obviate the need for the 
mesh drape.   

(e) Fill batters 

Treatment of fill batters to minimise footprint or merge with 
natural contours depending on context, and revegetation of 
batter slopes.   

(f) Surplus fill disposal 

Selection of sites with low visibility and low natural value for 
the disposal of surplus fill, contouring such fill to marry with 
natural contours, and revegetating it with indigenous bush 
species. 

(g) Bridge design 

Detail design of the Mimi swamp forest bridge (its form and 
finish) appropriate to its setting adjacent to a significant 
natural area and including attention to barrier and rail design 
to maintain views from the bridge, whilst addressing safety 
and engineering requirements. 

Simplifying the suite and spatial layout of ‘highway furniture’ 
(such as barriers and signage poles) to minimise visual clutter.  

(h) Cycling shoulder  

Detail design of the 1.5m shoulder to ensure its suitability for 
cycling, noting that this is to be modified in the tunnel to a 
1.2m shoulder in conjunction with a painted median. 

(i) Access and stopping places 

Reinstatement of access to the Kiwi Road Track.  
Consideration of stopping places where acceptable.  

(j) Cultural expression and kaitiakitanga 

Expression by Ng ti Tama of their cultural presence and 
kaitiakitanga integrated into the detailed design and 
mitigation through such aspects as involvement in the 



 

 

restoration of natural systems, design and finish of the tunnel 
portals and bridge, naming of elements (such as tunnel and 
bridge), and dedicating the large trees to be removed for 
cultural purposes. 

26.  Prior to construction of any Stage (or Stages) of the Construction Works, the 
Requiring Authority shall arrange a peer review by a suitably qualified and 
experienced landscape architect to verify that the detailed design is in 
general accordance with the LEDF and the matters listed in Condition 25, and 
shall provide written confirmation of such verification to the Planning Lead 
(or Nominee). Upon receipt of the peer review for any Stage (or Stages) of 
Construction Work the Planning Lead (or Nominee) shall confirm by writing to 
the Requiring Authority that the requirements of this condition are met.   

Advice note:  This Condition does not apply to Establishment Works. 

Agree with change  Agree with change  

 Ecology and Landscape Management Plan    

27.  The Requiring Authority shall implement the Ecology and Landscape and 
Management Plan (ELMP) dated October 2018, which identifies how the 
Project will avoid, remedy, mitigate, offset and compensate for potential 
adverse effects on the ecological, landscape and biodiversity values of the 
land within the Project Area and its surrounds, including on:  

 vegetation / habitat (including wetlands); 

 herpetofauna (lizards and frogs);  

 bats; 

 avifauna;  

 peripatus; 

 fish, k ura and k kahi; and 

 streams. 

   

28.  The matters addressed in the ELMP are set out in Schedule 1 to these 
Conditions in accordance with a series of sub-management plans: 

(a) Landscape and Vegetation Management Plan;  

(b) Bat Management Plan;  

(c) Avifauna Management Plan;  

(d) Herpetofauna Management Plan;  

   



 

 

(e) Freshwater Management Plan;  

(f) Pest Management Plan;  

(g) Peripatus Management Plan; and  

(h) Biosecurity Management Plan.   

28A. (a) The Requiring Authority shall provide a complete set of 
Ecological Constraints Maps covering the entire Project Area, 
as referred to in the ELMP.  The Ecological Constraints Maps 
shall show the constraints identified in accordance with the 
ELMP and may be prepared to reflect the Stage or Staging of 
Works. 

(b) The Ecological Constraints Maps for any Stage (or Stages) of 
Works shall be submitted to the Planning Lead (or Nominee) 
for certification in accordance with Conditions 10 or 11. 

(c) Should an amendment be required to the ELMP as a 
consequence of preparing the Ecological Constraints Maps, the 
amendment shall be submitted to the Planning Lead (or 
Nominee) in accordance with Conditions 10 or 11. 

(d) Once finalised in accordance with this condition, the Ecological 
Constraints Maps for each Stage (or Stages) of Work shall be 
inserted into Appendix A of the ELMP.  

(e) Works associated with any Stage (or Stages) of the Project shall 
not commence until the Ecological Constraints Maps have 
been certified by the Planning Lead (or Nominee) and inserted 
into the ELMP. 

Agree with change  Agree with change   

29.  The Requiring Authority shall undertake ecological mitigation and 
biodiversity offset and compensation measures in accordance with the ELMP 
to address the matters in Schedule 1 and to achieve the following: 

(a) Vegetation: 

(i) The retention, where possible, of the vegetation with 
the highest ecological value within the Project area as 
identified in Figures 4.1 and 4.2 of the ELMP. 

(ii) Restoration planting as follows: 

(1) At least 6ha of kahikatea swamp forest; and 

(2) At least 9ha of mitigation planting using an 
appropriate mix of plant seedlings. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

(3) Planting of 200 saplings of the same species for 
each significant tree that is felled. 

Advice note: significant trees are defined in the ELMP 
and shown on the Landscape Concept Plans in the LEDF 

(4) Following the completion of vegetation 
clearance, the Requiring Authority shall 
measure the extent of vegetation clearance and 
shall reassess the extent of restoration planting 
required under Conditions 29(a)(ii) (2) and (3), 
using the methodology set out in the ELMP. The 
Requiring Authority shall prepare and provide a 
report to the Planning Lead (or Nominee) 
confirming the restoration planting required.  If 
additional restoration planting is required, the 
extent of the restoration planting area required 
shall be identified and the report provided to 
the Planning Lead (or Nominee) for Certification 
that the calculation of the additional planting 
achieves the requirement of Conditions 29(a)(ii) 
(2) and (3).  If the recalculation results in a 
lesser restoration planting area, the planting 
area required in Condition 29(a)(ii)(2) and (3) 
shall be provided.  

Advice Note: Certification of the report shall be carried 
out in accordance with the Certification process set out 
in Condition 11. 

(5) The completion of all restoration planting 
within three planting seasons of the Completion 
of Construction Works, unless natural 
conditions during Construction Works result in 
poor seed production, or poor seed condition 
and adversely limits seedling propagation for 
indigenous plant species, in which case 
completion would be delayed to reflect the 
availability of suitable seedlings.  The Requiring 
Authority shall notify the Planning Lead (or 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Nominee) when the restoration plantings have 
been completed. 

(6) Should there be a delay in the completion of 
restoration planting due to the availability of 
suitable seedlings as described in (5) above, the 
Requiring Authority shall provide the Planning 
Lead (or Nominee) with an amended timeframe, 
which shall not exceed three planting seasons, 
and shall complete the planting as soon as 
reasonably possible within the agreed 
timeframe, informing the Planning Lead (or 
Nominee) when planting is complete. 

(7) For the restoration planting required under 
Condition 29(a)(ii)(1) and (2), the plantings shall 
achieve 80% canopy cover 6 years following 
planting in the areas where trees and shrubs 
are planted.  If 80% canopy cover is not 
achieved at 6 years following planting, any 
necessary replacement planting and planting 
maintenance shall continue beyond year 6 until 
80% canopy cover is achieved. 

(8) For the restoration planting required under 
Condition 29(a)(ii)(1) the planting shall achieve 
kahikatea forming 16% of the tree canopy at 
year 10.  Additional kahikatea will be planted in 
the areas where the kahikatea contribution to 
the canopy is less than 16%.  At year 35, 
kahikatea shall comprise 65% of the canopy in 
the kahikatea swamp forest planting required 
by this condition. 

(9) For each significant tree felled, the restoration 
planting required under Condition 29(a)(ii)(3) 
shall achieve 90% survival of the 200 planted 
trees at 6 years following planting.  If 90% plant 
survival has not been achieved within 6 years 
following planting, any necessary replacement 
planting and planting maintenance shall 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

continue beyond year 6 until 90% survival is 
achieved. 

(b) Herpetofauna: 

(i) The salvage and relocation of lizards from felled 
vegetation within the Project Area in accordance with 
the ELMP. 

(ii) The Requiring Authority shall provide funding of a total 
of $200,000 (plus GST, if any) as a contribution to one 
or more research and / or development projects where 
the outcomes are intended to benefit herpetofauna in 
the North Taranaki Ecological District.  The project or 
projects to receive this funding will be nominated by 
DOC, following discussion by the Requiring Authority 
with the Operations Manager of DOC New Plymouth 
District Office and the Planning Lead (or Nominee).  

(iii) DOC will receive, administer and distribute the funding 
required to be provided pursuant to Condition 
29(b)(ii).  The Requiring Authority will make the 
funding available prior to commencing Works, and will 
provide written notice to the Planning Lead (or 
Nominee) that it has done so.  Within two years of 
commencing Works, the Requiring Authority will 
provide a written update to the Planning Lead (or 
Nominee) setting out progress on how the funding  has 
been allocated and will be utilised. 

(c) Bats: 

(i) For vegetation removal within the Project Area, the 
Vegetation Removal Protocol (VRP) set out in Annex DH 
of the ‘NZ Transport Agency (the Transport Agency) 
research report 623 ‘Effects of land transport activities 
on New Zealand’s endemic bat populations: reviews of 
ecological and regulatory literature’ (Smith et al. 2017)’ 
and set out in the ELMP, which includes modification to 
account for local conditions shall apply to:  

(1) all trees greater than 80cm Diameter at Breast 
Height (DBH).  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

(2) all trees between 15cm and 80cm DBH which 
are considered by a specialist bat ecologist as 
having features suitable for bat roosting, such 
features including: 

i. cracks, crevices, cavities, fractured limbs, or 
other deformities, large enough to support 
roosting bat(s);  

ii. sections of loose flaking bark large enough 
to support roosting bats;  

iii. a hollow trunk, stem or branches;  

iv. deadwood in canopy or stem of sufficient 
size to support roost cavities or hollows; 

v. guano, grease marks and/or urine staining 
around cavity entrances; and  

vi. selected individual trees with high epiphyte 
loading (five or more perched nested 
epiphytes located on horizontal branches). 

(3) All trees shown through the bat monitoring 
programme (Condition 30) to be Roosts. 

(4) The 17 significant trees referred to in condition 
29(a)(ii)(3). 

Advice Note: the VRP shall not apply to the removal of any 
other vegetation. 

(d) Avifauna: 

(i) The tracking and monitoring of kiwi prior to and during 
construction along the entire length of the road 
corridor, and the relocation of kiwi where necessary.   

(ii) The design, installation and ongoing maintenance of 
kiwi exclusion fencing to restrict kiwi accessing the 
road at locations where: 

(1) the territories identified by the tracking and 
monitoring in (i) straddle the road corridor; and 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

29(d)(ii) – Note disagreement on technical 
matters as outlined in the Ecology Joint Witness 
Statement dated 16 October 2018; that 
Wildlands agree with DOC 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

29(d)(ii) – The design, installation and 
ongoing maintenance of kiwi exclusion 
fencing at all locations along the new road 
corridor where kiwi may be able to access the 
road corridor, to restrict kiwi accessing the 
road. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

(2) the Project ecologist considers there is a high 
risk of kiwi being able to enter the road corridor 
at these locations. 

(iii) The placement of appropriate road signage along the 
new road corridor to warn motorists about the possible 
presence of kiwi. 

(iv) Monitoring of Australasian bittern using automatic 
acoustic bird monitors at the Mimi wetland and in the 
Mangapepeke Valley prior to construction.  Should 
bittern be recorded in the Project Area the Requiring 
Authority shall advise the Operations Manager of DOC 
New Plymouth District Office within two days of the 
data from the automatic acoustic bird monitor being 
analysed. The Requiring Authority shall design, install 
and maintain low fencing adjacent to the road corridor 
at marshland locations where bittern are recorded, 
prior to operation of the road. 

(v) The DOC Operations Manager New Plymouth District 
Office, TRoNT and the Planning Lead (or Nominee) shall 
be notified should nesting kokako or their nests be 
detected in the construction area.  Notification shall be 
provided within 2 hours of detection.  Appropriate 
response actions shall be implemented immediately to 
avoid disturbance.  

(e) Peripatus 

(i) The salvage and relocation of peripatus contained 
within suitable selected peripatus habitat from within 
the Project Area. 

(f) Fish, k ura and k kahi: 

(i) The recovery and relocation of fish, k ura and k kahi 
in the sections of waterways affected by instream 
works, prior to instream works occurring. 

(ii) The rescue and relocation of fish, k ura and k kahi 
from any spoil. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

(iii) The design and installation of permanent culverts that 
shall maintain fish passage in all affected waterways 
(with the exception that maintenance of fish passage is 
not required at culverts 2, 10 and 13).  Culvert design 
shall be informed by the New Zealand Fish Passage 
Guidelines for Structures Up to 4 Metres (2018). 

(g) Streams 

(i) The design and construction of diverted streams shall 
be in accordance with the Stream Ecological Design 
Principles attached to the LEDF. 798m2 of remediated 
stream diversions will be restored, through riparian 
planting, and livestock exclusion.  Riparian margins of 
an average of 10m each side of the stream will be 
created and planted.    

(ii) The riparian planting and exclusion from livestock of at 
least 10,738m2 of existing streambed area. Riparian 
margins of an average of 10m each side of the stream 
will be created and planted.   Together with (i) this will 
create 11,536m2 of stream restoration.   

(iii) Following the completion of stream works, the 
Requiring Authority shall measure the extent of stream 
works and shall reassess the extent of riparian planting 
required under Conditions 29(g)(ii), using the 
methodology set out in the ELMP. The Requiring 
Authority shall prepare and provide a report to the 
Planning Lead (or Nominee) confirming the riparian 
planting required.  If additional riparian planting is 
required the extent of the riparian planting required 
shall be identified and the report provided to the 
Planning Lead (or Nominee) for Certification that the 
calculation of the additional planting achieves the 
requirement of Condition 29(g)(ii).  If the recalculation 
results in a figure less than 10,738m2 of existing 
streambed area the Requiring Authority shall provide 
planting to achieve the requirement of Condition 
29(g)(ii).  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

29(g)(ii) and (iii) – change both from 
10,738m2 to 11,536m2 of existing 
streambed area. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

29(d)(ii) – disagreement 
on technical matters as 
outlined in the Ecology 
Joint Witness Statement 
dated 16 October 2018 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Advice Note: Certification of the report shall be carried out in 
accordance with the Certification process set out in Condition 
11. 
(iv) The completion of all riparian planting within three 

planting seasons of the Completion of Construction 
Works, unless natural conditions during Construction 
Works result in poor seed production, or poor seed 
condition and adversely limits seedling propagation for 
indigenous plant species, in which case completion 
would be delayed to reflect the availability of suitable 
seedlings.  The Requiring Authority shall notify the 
Planning Lead (or Nominee) when the riparian plantings 
have been completed. 

(v) Should there be a delay in the completion of riparian 
planting due to the availability of suitable seedlings as 
described in (iv) above, the Requiring Authority shall 
provide the Planning Lead (or Nominee) with an 
amended timeframe, which shall not exceed three 
planting seasons, and shall complete the planting as 
soon as reasonably possible within the agreed 
timeframe, informing the Planning Lead (or Nominee) 
when planting is complete.  

(vi) For the riparian planting required under Condition 
29(g)(ii), the plantings shall achieve 80% canopy cover 
6 years following planting in the areas where trees and 
shrubs are planted.  If 80% canopy cover is not 
achieved at 6 years following planting, any necessary 
replacement planting and planting maintenance shall 
continue beyond year 6 until 80% canopy cover is 
achieved. 

(h) Pest management: 

(i) Pest management in perpetuity over the Pest 
Management Area (PMA) confirmed by Condition 30, 
being an area of 3,650ha.   

(ii) Pest management in the PMA shall be undertaken in 
accordance with the Pest Management Plan (PMP) in the 
ELMP to: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

29(h)(ii)(4) NZTA experts disagree with the 
opinion of Wildlands’ experts who seek wasp 
control in perpetuity.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Technical matter for 
ecologists to review and 
confirm position  



 

 

(1) reduce and maintain rats, possums, feral cats 
and mustelids to low levels in perpetuity. 

(2) reduce and maintain feral goats and pigs to low 
densities in perpetuity. 

(3) exclude farm stock in perpetuity. 

(4) monitor and control wasps along the road 
corridor only during construction and through 
to the conclusion of a 6 year plant maintenance 
period. 

(iii) Implementation of the PMP shall commence as soon as 
practicable, and no later than one year following the 
commencement of Works. 

(iv) Pest management shall be undertaken in accordance 
with the PMP to achieve the following outcome target 
pest densities in the PMA, measured immediately prior 
to the breeding season (for bats and birds) and then 
through the critical stages when young remain in the 
roost / nest: 

(1) rat species – 5% tracking tunnel index. 

(2) mustelids – no detections. 

(3) cats – no detections. 

And throughout any year, to achieve the following 
outcome target pest densities in the PMA: 

(4) possums – 5% chew card index; 

(5) goats and deer - <1 kill per hunter/day; 

(6) feral pigs - <1 kill per hunter/day; and  

(7) farm livestock – zero presence. 

(v) Pest management shall be undertaken in accordance 
with the PMP to achieve the following outcomes for 
palatable plant species: 

(1) The recruitment of vegetation species in the 
PMA which are currently suffering ungulate 
induced recruitment failure, with the following 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

species used as indicators of recruitment: 
mahoe, hangehange, large leaved coprosma 
spp., pate, wineberry, tawa, hinau, kamahi and 
pikopiko.  

(2) Recovery of condition of possum palatable trees 
in the PMA, with the following species used as 
indicators of recovery: swamp maire, mahoe, 
kaikomako, northern rata and thin-barked 
totara. 

(vi) Pest management shall be undertaken in accordance 
with the PMP to achieve the following outcome for 
avifauna: 

(1) A statistically significant 20% increase in relative 
abundance for kiwi, tui, bellbird, kereru, 
whitehead, long-tailed cuckoo, fernbird, and 
North Island Robin in the PMA within 12 years 
of the Completion of Construction Works. 

29A.  (a) Works shall not commence until the Requiring Authority 
provides the Planning Lead (or Nominee) with written 
confirmation that it has in place the legal agreements and/or 
other authorisations necessary to allow the Requiring Authority 
to enter onto land outside the boundaries of the designation 
to carry out, continue and maintain all the measures set out in 
the ELMP, including the restoration planting, riparian planting 
and pest management measures.  This shall also include 
appropriate access to such sites, for the purposes of 
undertaking those measures.  

(b) If the final location of the PMA is confirmed through the 
application of Scenario 4 in Condition 30, Works may 
commence before the Requiring Authority has in place the 
relevant agreements and/or other authorisations to carry out, 
continue and maintain pest management measures, but: 

(i) Implementation of the PMP shall commence in 
accordance with Condition 29(h)(iii); and 

(ii) The statement confirming legal agreements and/or 
other authorisations, required under Condition 29A(a), 

Comfortable with proposed condition. Rachelle 
is comfortable with the wording of 29A and 
does not seek to include the condition proposed 
in para 42 of her statement to the Hearing 
Commissioner Stephen Daysh dated 9 October 
2018 

(a) Works shall not commence until the 
Requiring Authority provides the 
Planning Lead (or Nominee) with 
written confirmation that it has in 
place the legal agreements and/or 
other authorisations necessary to 
allow the Requiring Authority to enter 
onto land outside the boundaries of 
the designation to carry out, continue 
and maintain all the measures set out 
in the ELMP, including the restoration, 
riparian planting and pest 
management measures.  This shall 
also include appropriate access to 
such sites, for the purposes of 
undertaking those measures. The 
legal agreements and/or other 
authorisations shall provide for the 
rights to carry out, continue and 
maintain the measures in 
perpetuity, or, for the pest 

Differences to be 
addressed in legal 
submissions 



 

 

shall be provided to the Planning Lead (or Nominee) 
prior to implementation of the PMP. 

(c) The Requiring Authority will carry out pest management within 
the PMA in perpetuity, and ensure that the restoration and 
riparian planting is protected on an ongoing basis. 

(d) If, for the pest management measures, the legal agreements or 
other authorisations under Condition 29A(a) provide for a term 
that is time-limited, the Requiring Authority shall notify the 
Planning Lead (or Nominee) at least 2 years prior to the expiry 
of the term that a new PMA may be required to be confirmed, 
and shall immediately commence the process for renewing the 
relevant authorisations, or for confirming a new or amended 
PMA.  Any new or amended PMA shall be confirmed following 
the process set out in Condition 30, with any amendments 
deemed necessary to Conditions 30(a) to (f), following 
consultation with DOC, and with the agreement of the Planning 
Lead (or Nominee).  Any new or amended PMA must be at least 
3,650 ha.  The location and details for the new or amended 
PMA, including amendments to the ELMP, shall be certified 
following the process in Condition 11.  The Requiring 
Authority shall provide written confirmation to the Planning 
Lead (or Nominee) that it has in place the legal agreements 
and/or other authorisations to carry out the PMA works. 

 

Advice note: amendments to the bat monitoring programme may be 
appropriate in relation to 29A(d) if suitable information is known about long-
tailed bat Maternity Roosts to recommend the location of the new PMA. 

management measures, for a term 
of not less than 35 years.   

b. If the final location of the PMA is 
confirmed through the application of 
Scenario 4 in Condition 30, Works 
may commence before the Requiring 
Authority has in place the relevant 
agreements and/or other 
authorisations to carry out, continue 
and maintain pest management 
measures, but: 

(i) Implementation of the PMP shall 
commence in accordance with 
Condition 29(h)(iii); and 

(ii) The statement confirming legal 
agreements and/or other 
authorisations, required under 
Condition 29A(a), shall be 
provided to the Planning Lead (or 
Nominee) prior to 
implementation of the PMP. 

 
c. The Requiring Authority will carry out 

pest management within the PMA in 
perpetuity, and ensure that the 
restoration and riparian planting is 
protected on an ongoing basis. 

  
d. If, for the pest management 

measures, the legal agreements or 
other authorisations under Condition 
29A(a) provide for a term that is 
time-limited, the Requiring Authority 
shall notify the Planning Lead (or 
Nominee) at least 2 years prior to the 
expiry of the term that a new PMA will 
may be required to be confirmed, and 
shall immediately commence the 
process for renewing the relevant 
authorisations, or for confirming a new 
or amended PMA.   Any new or 
amended PMA shall be confirmed 



 

 

following the process set out in 
Condition 30, with any amendments 
deemed necessary to Conditions 30(a) 
to (f) and following consultation with 
DOC, and with the agreement of the 
Planning Lead (or Nominee).Any new 
or amended PMA must be at least 
3,650 ha and be protected on an 
ongoing basis, at least 35 years. The 
location and details for the new or 
amended PMA, including amendments 
to the ELMP, shall be confirmed 
following the process in Conditions 
11.  The Requiring Authority shall 
provide written confirmation to the 
Planning Lead that it has in place the 
legal agreements and/or other 
authorisations to carry out the PMA 
works. 
 
Advice note: amendments to the bat 
monitoring programme may be 
appropriate in relation to 29A(d) if 
suitable information is known about 
long-tailed bat Maternity Roosts to 
recommend the location of the new 
PMA. 

30.  (a) The Requiring Authority shall implement a programme of 
long-tailed bat radio tracking (the" Monitoring Programme") to 
establish the location of long-tailed bat roosts and in 
particular Maternity Roosts within the Study Area. The purpose 
of the Monitoring Programme is to identify and define the 
location of the PMA based on the location of Maternity Roosts, 
to ensure that the intended outcomes for long-tailed bats are 
achieved.  

Bat Monitoring Programme 

(b) The Monitoring Programme shall be carried out for one season 
during the period of peak long-tailed bat activity (1 October to 
31 March).  

(c) The Monitoring Programme will confirm and map the location 
of long-tailed bat Maternity Roosts within the Study Area.  
Knowledge gained from the monitoring programme will be 

   



 

 

used to confirm the location of the PMA, and to identify the 
roost trees that will be subject to the VRPs. 

(d) The Requiring Authority shall appoint a bat expert (the “bat 
expert”) who will manage the Monitoring Programme and 
prepare the Bat Monitoring Report. The Requiring Authority 
will also appoint Dr Stuart Parsons, or an alternative 
independent peer reviewer selected by the Planning Lead (or 
Nominee) in consultation with the Requiring Authority and 
DOC (the "independent peer reviewer").   

(dd) The bat expert and the bat peer reviewer shall meet the E 
Class bat competency, as set out in Table D2 of Appendix D: 
to ‘NZ Transport Agency research report 623 ‘Effects of land 
transport activities on New Zealand’s endemic bat populations: 
reviews of ecological and regulatory literature’ (Smith et al. 
2017)’.  All other personnel involved in implementing the 
monitoring programme shall meet the bat competency class of 
D for all personnel involved in bat handling, or C2 for all 
personnel involved in roost identification, as set out in Table 
D2 of Appendix D: to NZ Transport Agency research report 
623.   

(e) The Monitoring Programme shall be undertaken in accordance 
with the DOC best practice manual of conservation techniques 
for bats Version 1 (DOCDM-131465), and the methodology as 
set out in the ELMP. 

(f) The Monitoring Programme described in Condition 30(a) shall 
involve:  

(i) At least 30 nights of bat trapping effort in conditions 
suitable for bat activity;  

(ii) The use of at least 8 harp traps, as well as mist-net 
traps and acoustic lures; 

(iii) an additional 10 nights of trapping should fewer than 
10 Maternity Roosts have been identified at the 
conclusion of 30 nights of monitoring; 

(iv) The fitting of bats with radio transmitters, and the 
subsequent tracking of those bats until the 
transmitters are no longer transmitting; and 

(v) Bat trapping may cease earlier than provided for in (i) 
and (iii) above if 30 bats have been fitted with radio 
transmitters and those bats have been tracked until the 
transmitters are no longer transmitting. 



 

 

Bat Monitoring Report 

(g) On completion of the Monitoring Programme a report (the “Bat 
Monitoring Report”) shall be prepared by the bat expert that: 

(i) Details the methods used and the monitoring effort 
undertaken; 

(ii) Sets out the findings of the Monitoring Programme; 

(iii) Identifies the location of all identified long-tailed bat 
roosts, including Maternity Roosts (if found) within the 
Study Area; and 

(iv) Sets out any comments received from the independent 
peer reviewer and any comments received from DOC’s 
nominated bat expert regarding whether the 
monitoring programme has been completed in 
accordance with the requirements of these conditions 
and on the recommended location of the PMA; 

(v) Recommends the location of the PMA in accordance 
with the following Scenarios 1, 2, 3 or 4. 

Scenario 1: 

In the event that the Monitoring Programme identifies: 

(1) 10 or more Maternity Roosts within the Intended PMA; 
or  

(2) 10 or more Maternity Roosts within the Study Area and 
70% of these are located within the Intended PMA area 
shown on Figure 9.1 in the ELMP:  

the Intended PMA will be the Confirmed PMA. 

Scenario 2:  

In the event that Scenario 1 above does not apply, but the Monitoring 
Programme identifies suitable bat roosting habitat that is located in 
the Wider PMA, the bat expert shall, in consultation with DOC’s 
nominated bat expert, review the monitoring data and consider 
whether the Wider PMA supports suitable Maternity Roosts for the 
PMA to be set within the Wider PMA.   

In doing so, the bat expert shall take into account the size and nature 
of the Maternity Roosts and their value to the local long-tailed bat 
population, along with any other relevant matters that relate to 
determining the suitability of the Wider PMA for bat habitat.   

If after reviewing the monitoring data, the bat expert, in consultation 
with Mr MacGibbon, Mr Nicholas Singers and Dr John McLennan (or, if 
Mr MacGibbon, Mr Singers or Dr McLennan are not available, other 



 

 

experts in vegetation and avifauna selected by the Requiring 
Authority) and DOC's nominated bat expert, considers that the Wider 
PMA does support suitable Maternity Roosts, the PMA may be 
recommended to be located within the Wider PMA.  

In recommending the boundaries of the PMA the following factors will 
be considered: 

(a) the ability to utilise Parininihi; 

(b) the location of the identified Maternity Roosts; 

(c) retaining the Project Area and kahikatea-swamp 
forest plantings in the PMA; 

(d) minimising the overall length of the edge of the 
PMA;  

(e) minimising the length of the edge of the PMA 
that adjoins mature forest; 

(f) the practicality of implementing pest 
management, including access; and 

(g) the effectiveness of the PMA in offsetting or 
compensating for the effects of the Project on 
other ecological values, in particular vegetation 
and avifauna.  

Scenario 3: 

In the event that the majority of Maternity Roosts are discovered in 
the Study Area but outside of the Wider PMA, the bat expert shall, in 
consultation with, Mr MacGibbon, Mr Nicholas Singers and Dr John 
McLennan (or, if Mr MacGibbon, Mr Singers or Dr McLennan are not 
available, other experts in vegetation and avifauna selected by the 
Requiring Authority) and DOC’s nominated bat expert, review the 
monitoring data and consider whether the Study Area supports 
suitable Maternity Roosts for the PMA to be recommended to be 
within the Study Area.   

In doing so, the bat expert shall take into account the size and 
nature of the Maternity Roosts and their value to the local long-
tailed bat population, along with any other relevant matters that 
relate to considering the suitability of the Study Area for bat habitat.   

If after reviewing the monitoring data, the bat expert, in 
consultation with DOC's nominated bat expert, considers that the 
Study Area does support suitable Maternity Roosts, the PMA may be 
recommended to be located within the Study Area. 



 

 

In that case, the PMA shall be 3,650 ha, and the boundaries shall be 
recommended by the bat expert in consultation with Mr Roger 
MacGibbon, Mr Nicholas Singers and Dr John McLennan (or, if Mr 
MacGibbon, Mr Singers or Dr McLennan are not available, other 
experts in vegetation and avifauna selected by the Requiring 
Authority) and DOC's nominated bat expert, considering the 
following factors: 

(a) the ability to utilise Parininihi; 

(b) the location of the identified Maternity Roosts; 

(c) minimising the overall length of the edge of the 
PMA;  

(d) minimising the length of the edge of the PMA 
that adjoins mature forest;  

(e) the practicality of implementing pest 
management, including access; 

(f) the effectiveness of the PMA in offsetting or 
compensating for the effects of the Project on 
other ecological values, in particular vegetation 
and avifauna; and 

(g) the availability of the land for inclusion in the 
PMA. 

Where the bat expert recommends that land that is both outside the 
Wider PMA and not administered by DOC should be included in the 
PMA: 

(a) that land will only be included in the PMA if the 
Requiring Authority confirms to the bat expert 
that it is able to acquire the necessary rights 
over that land in order to carry out the pest 
control and related activities required in the 
PMA under the Pest Management Chapter of the 
ELMP; and 

Where the bat expert (having consulted with others as required 
under this Scenario) considers there is no appropriate alternative for 
setting the PMA within the Study Area, Scenario 4 below will apply. 

Scenario 4 

In the event that the PMA has not been recommended to be 
confirmed through Scenarios 1, 2 or 3, the PMA shall be located in 
the Alternative PMA, or some other location agreed with DOC.   



 

 

In that case, the PMA shall be 3,650 ha, and the boundaries shall be 
recommended by the bat expert in consultation with Mr Roger 
MacGibbon, Mr Nicholas Singers and Dr John McLennan (or, if Mr 
Roger MacGibbon, Mr Singers or Dr McLennan are not available, 
other experts in vegetation and avifauna selected by the Requiring 
Authority) and DOC's nominated bat expert, considering the 
following factors: 

(a) the location of the known short-tailed bat 
Maternity Roosts, or should the Requiring 
Authority seek to establish the PMA elsewhere, 
the location of long-tailed bat Maternity Roosts 
determined through a further radio-tracking 
study, the scope of which would be equivalent 
to the programme described in Condition 30(b) 
– (f).;  

(b) minimising the overall length of the edge of the 
PMA;  

(c) minimising the length of the edge of the PMA 
that adjoins mature forest; 

(d) the practicality of implementing pest 
management, including access; 

(e) the effectiveness of the PMA in offsetting or 
compensating for the effects of the Project on 
other ecological values, in particular vegetation 
and avifauna; 

(f) the availability of the land for inclusion in the 
PMA; and 

(g) other pest control undertaken by DOC that may 
act as a buffer to the PMA. 

(h) The Bat Monitoring Report prepared under Condition 30(g) 
shall be provided to DOC and the KFG for comment. Should 
DOC and / or the KFG have comments on the report they shall 
be provided to the Requiring Authority within 15 working days 
of receipt of the Report. 

(i) The Bat Monitoring Report prepared under Condition 30(g), 
and any comments from DOC and / or the KFG, shall be 
provided to the independent peer reviewer who shall review 
the Report and provide an assessment of the findings, 
including whether: 



 

 

(i) The monitoring programme has been completed in 
accordance with the requirements of these Conditions; 
and 

(ii) The PMA has been recommended to be located in 
accordance with the provisions of Condition 30(g). 

If the independent peer reviewer is unable to confirm the 
matters described in Condition 30(i)(i) and 30(i)(ii), the 
independent peer reviewer shall make recommendations to the 
Requiring Authority that address any concerns.  The Requiring 
Authority shall provide the peer review assessment to DOC 
and the KFG for comment.  The Requiring Authority must 
consider any comments on the assessment that are provided 
by DOC or the KFG within 10 working days of receipt of the 
report. 

(j) The Requiring Authority shall consider the peer review 
assessment and any comments from DOC and the KFG and 
shall update the Bat Monitoring Report prepared under 
Condition 30(g), including identifying how any comments from 
the peer reviewer, DOC or the KFG have been addressed.  If 
required, the Bat Management Chapter and the Pest 
Management Chapter of the ELMP shall be updated to reflect 
the findings of the Bat Monitoring Report.   

(k) The Bat Monitoring Report and any amendments to the ELMP 
shall be provided to the Planning Lead (or Nominee), for 
Certification that the recommended PMA is the Confirmed 
PMA.   Certification of the Bat Monitoring Report and any 
amendment to the ELMP shall be carried out in accordance 
with the Certification process set out in Condition 11. 

(kk) If the PMA has been recommended in accordance with 
Scenario 3 or Scenario 4, the Planning Lead (or Nominee) shall 
seek advice or recommendations from the Ecological Review 
Panel as part of the Certification process under Condition 
30(k).   

(kkk) If the PMA has been recommended in accordance with 
Scenario 4, the amendment to the ELMP shall address how the 
residual ecological effects of the Project are offset or 
compensated for at the Alternative PMA, including the residual 
effects on long-tailed bats, avifauna and vegetation.  

(l) A copy of the final certified Bat Monitoring Report and any 
changes to the ELMP shall be provided to DOC and the KFG.  



 

 

(m) The Requiring Authority shall implement the findings of the 
final Bat Monitoring Report and Bat Management and Pest 
Management ELMP Chapters, including the location of the 
PMA, in accordance with Condition 29(h)(iii). 

(n) Works shall not commence until Conditions 30(a) to 30(l) have 
been met.  

(o) For the avoidance of any doubt, the final PMA shall be a single 
3,650 ha area, unless otherwise agreed by the Transport 
Agency. 

31.  Monitoring of the ecological mitigation and biodiversity offset and 
compensation measures required in Conditions 29(a) to (h) shall be 
undertaken by the Requiring Authority in accordance with the details set out 
in Schedule 1. 

   

32.  (a) The Requiring Authority shall prepare an annual monitoring 
report describing the findings of all monitoring undertaken 
in the previous 12 months pursuant to Condition 31.  The 
annual monitoring report shall be prepared by a suitably 
qualified ecologist. This report shall include an assessment 
of the effectiveness of the ELMP in achieving compliance with 
the measures required in Condition 29 and Schedule 1, and if 
necessary, the actions to be undertaken to achieve 
compliance with Condition 29 and Schedule 1, including 
identifying any necessary updates required to the ELMP.  The 
Requiring Authority shall provide a copy of the annual report 
to the KFG and DOC. The report shall be submitted to the 
Planning Lead (or Nominee). 

(b) Annual reporting under Condition 32(a) shall cease one year 
following Completion of Construction Works other than 
monitoring to assess the effectiveness of the PMP.  

(c) Reporting on the monitoring undertaken pursuant to 
Condition 31 to assess the effectiveness of the PMP in 
achieving compliance with Conditions 29(h)(iv) to (vi) shall be 
undertaken as follows: 

(i) Vegetation reporting – three reports in total, to be 
prepared following the 1st, 3rd and 5th year after the 
Completion of Construction Works. 

Agree with change Agree with change  



 

 

(ii) Avifauna reporting – four reports in total, to be 
prepared following the 3rd, 6th, 9th and 12th year 
after the Completion of Construction Works. 

(iii) Pest management reporting – at the end of every year 
after the Completion of Construction Works, on an 
ongoing basis. 

(d) If necessary, the report shall identify any actions required to 
achieve compliance with Condition 29(h)(iv) to (vi), including 
identifying any updates required to the ELMP.  The reporting 
shall be submitted to the Planning Lead (or Nominee) within 
3 months of the completion of the monitoring.  A copy of the 
report shall be provided to TRoNT and DOC.   

(e) If the reporting required by Condition 32(a) identifies that 
actions are required to achieve compliance with Condition 
29(h)(iv) to (vi) the Requiring Authority shall update the ELMP 
in accordance with the recommendations of the monitoring 
report within 2 months of the completion of the monitoring 
report.  Any amendment to the ELMP shall be dealt with in 
accordance with Conditions 10 or 11.  The Requiring 
Authority shall implement any amendments to the ELMP 
made in accordance with this Condition. 

 Ecological Review Panel    

33.  (a) As soon as practicable following confirmation of the 
designation the Requiring Authority shall establish an expert 
ecological review panel.  The expert panel shall:  

(i) Comprise three suitably qualified experts with skills in 
ecology and pest management. DOC, TRoNT, and the 
Requiring Authority shall each be invited to provide 
one member for this panel, whose names shall be 
agreed with the Planning Lead (or Nominee). From time 
to time, and if requested by the panel by agreement of 
all members, the Planning Lead (or Nominee) may 
appoint an additional expert in any or all of the 
following areas of ecology: terrestrial vegetation, 
terrestrial invertebrates, herpetofauna, avifauna, bats, 
freshwater ecology, or pest management to assist the 

Agree with change, noting that Ms McBeth 
considers that clause (c) is unnecessary 
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panel in its functions. Any such additional expert panel 
members shall not be employees of either DOC, TRoNT 
or the Requiring Authority.  

(ii) Provide expert advice and recommendations to the 
Planning Lead (or nominee) if such advice is required 
by Condition 11 or otherwise determined to be 
required by the Planning Lead (or Nominee). This shall 
include:  

(1) Reviewing any material amendments to the 
ELMP under Condition 11.  

(2) Reviewing the location and design of kiwi 
exclusion fencing, provided in accordance with 
Condition 29(d)(i). 

(3) Reviewing the pest management methods to be 
employed in the PMA.  

(4) Reviewing the results of pest monitoring and 
any changes to the pest management methods 
in the PMP needed to achieve the pest densities 
set out in Condition 29(h)(iv).  

(5) Reviewing the reporting required under 
Condition 32. 

(6) Reviewing the Bat Monitoring Report if Scenario 
3 in Condition 30(g) is used to recommend the 
PMA.   

(7) Reviewing the Bat Monitoring Report, and any 
necessary amendments to the ELMP, if Scenario 
4 in Condition 30(g) is used to recommend the 
PMA.  If the PMA has been recommended in 
accordance with Scenario 4, the Ecological 
Review Panel shall consider: 

A. Whether the Panel requires additional 
expertise to assess the Bat Monitoring 
Report.  If the Panel considers additional 
expertise is required, experts shall be 



 

 

appointed in accordance with Condition 
33(a)(i).  

B. Whether the residual ecological effects 
of the Project are offset or compensated 
for at the Alternative PMA, including the 
residual effects on long-tailed bats, 
avifauna and vegetation. 

C. Whether the amendments made to the 
ELMP in relation to the Alternative PMA, 
and in particular to the Pest 
Management Plan, will offset or 
compensate for the Project’s residual 
effects and achieve the objectives stated 
in Schedule 1 and in the ELMP.  The 
Ecological Review Panel may recommend 
amendments to the ELMP.  

D. Prior to recommending any amendments 
to the ELMP in accordance with 
Condition 33(a)(ii)(7)C above, the 
Ecological Review Panel shall consult 
with the experts employed by the 
Requiring Authority to prepare the Bat 
Monitoring Report and the amendments 
to the ELMP. 

(iii) Before engaging the expert panel the Planning Lead (or 
Nominee) must notify the Requiring Authority.  

(b) On receipt of an itemised invoice the Requiring Authority shall 
pay all reasonable costs associated with the engagement of the 
expert panel. 

(c) The Ecological Review Panel shall remain in place until all 
actions under Condition 33(a)(ii) have been completed. 

 Accidental Discovery Protocol    

34.  The Requiring Authority shall rely on P45, the NZ Transport Agency 
Accidental Discovery Protocol and implement that protocol throughout 
Works.  P45, the Transport Agency Accidental Discovery Protocol, shall be 

   



 

 

reviewed by the KFG and modified to:  

 reflect the site specific Project detail; and  

 be consistent with any archaeological authority issued by 
Heritage New Zealand under the Heritage New Zealand 
Pouhere Taonga Act 2014 applying to the Project. 

Advice Note:  

 The Ministry for Culture and Heritage must also be advised of any artefact 
finds within 28 days of the discovery in accordance with the Protected 
Objects Act 1975. The final repatriation of artefacts is a matter for the 
Ministry of Culture and Heritage in consultation with iwi.  

35.  The Accidental Discovery Protocol referred to in condition 34 shall not apply, 
and need not be implemented, in the event that: 

 the Project is subject to an archaeological authority granted 
under section 48 of the Heritage New Zealand Pouhere Taonga 
Act 2014 (or the corresponding provision in any legislation 
replacing that Act); and 

 that authority provides for a protocol to be implemented in the 
event of discovery of cultural or archaeological artefacts or 
features during the construction of the Project, including the 
matters provided in condition 34. 

Advice Note:  The purpose of this condition is to ensure consistency between 
these conditions and the conditions imposed on any archaeological authority 
under the Heritage New Zealand Pouhere Taonga Act 2014.   

Advice note:  Archaeological Authority 2019/057 was granted by Heritage 
New Zealand Pouhere Taonga on 28th August 2018. Implementation of the 
Authority would meet the requirements of Condition 35(a) and (b). 

   

 Access     

36.  The Requiring Authority shall, as far as reasonably practicable, maintain 
access to the Kiwi Road and Mt Messenger Tracks during construction. 

   

37.  The Requiring Authority will ensure that reasonable vehicular access is 
maintained during the Project to the properties currently served by the 
section of SH3 that will be bypassed or otherwise affected by the Project. 

   

 Network utilities    



 

 

38.  Works within the designation shall be undertaken in accordance with the 
National Code of Practice for Utility Operators’ Access to Transport Corridors 
(September 2016), or any approved update to that code. 

   

 Construction Lighting     

39.  The Requiring Authority shall implement procedures at all times during 
construction to manage lightspill (if any) to residential properties from any 
night lighting that is required on the site, in accordance with AS 4282 – 1997 
“Control of the Obtrusive Effects of Outdoor Lighting”. Construction lighting 
shall also be managed in a manner which reduces, to the extent that is 
reasonably practicable, adverse light overspill effects on nocturnal fauna. 

   

 Operational Lighting     

40.  Lighting installed at the tie-ins points with the existing SH3 and the tunnel 
shall be designed and screened to minimise the amount of light overspill and 
illumination received at residential dwellings and to reduce adverse effects on 
bats and other nocturnal fauna. The Requiring Authority shall:    

(a) Demonstrate that all lighting designed in accordance with 
"Road lighting Standard AS/NZS1158"; and 

(b) Provide written verification to the Planning Lead from an 
ecologist that the lighting has been designed to reduce 
adverse effects on nocturnal fauna. 

[This text no longer being pursued by Ms 
McBeth] 

Lighting shall only be installed at the tie-ins 
points with the existing SH3 following a decision 
on revocation under the Land Transport 
Management Act 2003, if it is considered 
necessary by the Requiring Authority based on 
the future use of the road.  Any lighting at the 
tie-ins points with the existing SH3 and the 
tunnel shall be designed and screened to 
minimise the amount of light overspill and 
illumination received at residential dwellings 
and to reduce adverse effects on bats and other 
nocturnal fauna. The Requiring Authority shall:     

(a)          Demonstrate that all lighting 
designed in accordance with "Road 
lighting Standard AS/NZS1158"; 
and 

(b)         Provide written verification to the 
Planning Lead from an ecologist 
that the lighting has been 
designed to reduce adverse effects 
on nocturnal fauna. 

 Peter Roan does not 
accept this proposed 
condition. The Transport 
Agency’s lawyers will 
provide further legal 
direction on this matter. 

 Engineering Review    



 

 

41.  Prior to construction of any Stage (or Stages) of the Works, the Requiring 
Authority shall provide written confirmation to the Planning Lead (or 
Nominee) that peer review of geotechnical and structural detailed design has 
been carried out by an independent and suitably qualified and experienced 
engineer(s), with particular emphasis on ensuring that detailed design 
manages the significant risks from natural hazards.  Upon receipt of the peer 
review for any Stage (or Stages) of Construction Work the Planning Lead (or 
Nominee) shall confirm by writing to the Requiring Authority that the 
requirements of this condition are met. 

   

41A Prior to the Completion of Construction Works, the Requiring Authority shall 
provide the Planning Lead (or Nominee) with the detailed design and 
operational details of the tunnel. This shall be accompanied by the results of 
a safety audit of the tunnel carried out for the Requiring Authority by a 
suitably qualified, experienced and independent road safety auditor, which 
includes but is not limited to, consideration of:  

(a) the effects of wind on cyclists within the tunnel from both 
passing vehicles and naturally occurring high winds outside 
the tunnel; 

(b) the position of side protection barriers and the safety tunnel 
wall correlated to near-side shy line requirements; 

(c) the width of the shoulder and other tunnel dimensions; and 

(d) the appropriate and safe speed limit for vehicles in the tunnel. 

Upon receipt of the detailed design and operational details of the tunnel and 
the safety audit of the tunnel the Planning Lead (or Nominee) shall confirm by 
writing to the Requiring Authority that the requirements of this condition are 
met. 

   

 General Monitoring     

42.  On receipt of an itemised invoice, the Requiring Authority shall pay to the 
New Plymouth District Council all the administration, monitoring and 
supervision costs of these Conditions, fixed in accordance with section 36 of 
the Resource Management Act, 1991.  

Agree with change No comment on change – not relevant to 
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 Completion of Construction Works    

43.  (a) As soon as practicable following Completion of Construction 
Works, the Requiring Authority shall notify the Planning Lead 
(or Nominee) that Construction Works are complete. The 

Agree with change Agree with change  



 

 

notification shall include a list of the Construction Works 
completed, and be accompanied by maps to show the location 
of the completed works. This shall include the identification of: 

(i) areas of landscaping and reinstatement; and  

(ii) all areas of restoration and riparian plantings required 
under Condition 29(a)(ii) and 29(g)(ii) and notice of 
whether the plantings have been completed.   

(b) If Completion of Construction Works is to occur more than six 
months following the operation of the new State highway 
commencing, the Requiring Authority shall notify the Planning 
Lead (or Nominee) of the expected date for Completion and 
Construction Works. This date shall be no more than 18 
months following the operation of the new road. 

Upon receipt of the notice of under 43(a) the Planning Lead (or Nominee) 
shall confirm in writing to the Requiring Authority that the requirements of 
this condition are met. 

 Kiwi Road Track Access Parking    

44.  Unless otherwise agreed with the Planning Lead (or Nominee), prior to the 
Completion of Construction Works the Requiring Authority shall construct a 
carpark area to provide parking for the users of the Kiwi Road Track.  This 
carpark area shall be in accordance with the drawing titled “Indicative Carpark 
Layout”, reference MMA-DES-GEM-E1-FIG-0022 Rev A.   

   

  Refer paragraph 59 of Ms McBeth’s Statement to 
Commissioner Daysh dated 9 October 2018 for 
further detail in relation to the proposed 
condition relating to revocation of SH3 as 
follows - 

Status of existing road no longer needed as 
state highway 

(a) Prior to any decision being made 
on the future status of the 
existing road over Mt Messenger, 
the Requiring Authority shall: 

(i) consult with New Plymouth 
District Council’s Manager 

 Peter Roan does not 
accept this proposed 
condition. The Transport 
Agency’s lawyers will 
provide further legal 
direction on this matter. 



 

 

Transportation and all owners 
and occupiers of land adjoining 
the bypassed road, and other 
parties with access rights or other 
interests in the affected area, 
about options to ensure that 
access is provided to the affected 
properties, assets and interests 
and that such access is suitable 
for its future use; and 

ii) provide a report on the 
outcomes of the consultation to 
NPDC for the purpose of ensuring 
that NPDC is fully informed of the 
views of the affected persons and 
interests, and of the Requiring 
Authority’s intended response to 
that consultation. 

(b) Before any part or parts of the 
existing road’s State highway 
status is revoked and any parts of 
the bypassed route are vested in 
any person or the Council, the 
Requiring Authority shall carry 
out the necessary works to 
ensure the existing road is (and 
any alternative new accessways 
are) fit for its future use.   

(c) The Requiring Authority shall 
have particular regard to the 
likely the ongoing maintenance 
costs of the existing road and any 
alternative new accessways 
before making a decision as to 
what type of surface treatment 
will be fit for its future use.  



 

 

 

(d) The Requiring Authority shall 
maintain the bypassed route (and 
any alternative new accessways) 
for five years following revocation 
of its State highway status, to a 
standard consistent with its 
decisions in (b) and (c) above. 



 

 

 DOC (Ben Inger) 

 

SCHEDULE 1:  REQUIREMENTS ADDRESSED IN THE ELMP 

 

1. Overarching objectives and matters addressed in the ELMP 

a) The objectives of the Ecology and Landscape and Management Plan (ELMP), 
dated [insert], are to: 

i. identify how the potential adverse effects of the Project on the ecological, 
landscape and biodiversity values within the Project Area and its 
surrounds will be avoided, remedied, mitigated, offset and compensated 
for, including on: vegetation / habitats (including wetlands); 
herpetofauna (lizards and frogs); bats; avifauna; peripatus; fish, k ura 
and k kahi; and streams; and 

ii.   achieve a net gain in biodiversity after the residual effects on biodiversity 
have been offset or compensated for. 

b) The ELMP includes a summary of the ecological and landscape values and 
effects of the Project. 

c) The ELMP comprises a series of sub-management plans that address the 
designation and resource consent conditions, including: Landscape and 
Vegetation Management Plan; Bat Management Plan; Avifauna Management 
Plan; Herpetofauna Management Plan; Freshwater Management Plan; Pest 
Management Plan; Peripatus Management Plan; and Biosecurity Management 
Plan.   

d) The ELMP also describes:  
i. The physical mechanisms (e.g. fences) to protect the restoration and 

riparian planting from clearance and / or livestock, on an ongoing basis. 
ii. The necessary rights to carry out the restoration and riparian planting, 

and to carry out the required pest management where these activities 
are to occur on land that is not owned by the Requiring Authority. 

iii. The measures proposed for biosecurity management, including the 
management of risk associated with myrtle rust, and the management 
of pest plants and pest animals. 

e) The ELMP includes maps showing: 
i. existing vegetation types for all areas of proposed mitigation plantings, 

to determine if these will result in habitat gain; 
ii. the location and extent of the stream reaches proposed for restoration 

works; 
iii. the location and extent of the Intended PMA. 

f) The ELMP contains details of monitoring and reporting to the Planning Lead (or 
Nominee) prior to, during and post-construction to determine if the ELMP 
objectives and the performance measures are being met, including a repeatable 
monitoring design incorporating adaptive management responses. 

g) The ELMP includes details of the roles and responsibilities of key staff 
responsible for implementing the ELMP and procedures for training of 
contractors and other Project staff regarding the ELMP. 

h) ELMP includes details of the process for reviewing and amending the Plan, in 
accordance with the Conditions of the Designation and Resource Consents. 

2. Landscape and Vegetation Management Plan 

Specific objectives 

The Landscape and Vegetation Management Plan addresses: 

a) Details of the method for a pre-construction survey of wetland vegetation 
composition and structure to assist planning for the swamp forest restoration 
planting. 

b) The retention, where possible, of the high value ecological areas identified in 
Figures 4.1 and 4.2 in the ELMP dated [insert date] 2018. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

c) Provisions for the relocation or cultivation of threatened plants found within the 
Project Area. 

d) Details of how, prior to vegetation removal, the appropriate delineation of 
vegetation to be cleared will be made. 

e) A programme for vegetation clearance that allows for vegetation to be cleared 
only prior to Works beginning in any particular Stage (or Stages) of the Project 
Area in order to reduce habitat effects and reduce the potential for erosion and 
sediment generation. 

f) The staging of restoration planting and landscape treatments in relation to the 
construction programme to reduce the potential for erosion and sediment 
generation. Where practicable restoration planting shall commence after the 
completion of any Stage of Construction Work. 

g) Provisions for the cultural use of significant trees by Ng ti Tama. 
h) The supervision of vegetation clearance by a suitably qualified person. 
i) Landscaping design and treatments (landform and planting), including 

rehabilitation of all areas used for temporary work and construction yards. 
j) The location, details and principles for achieving the following restoration 

planting, including identification (maps) of where the restoration planting will 
take place: 
i. At least 6 hectares of kahikatea swamp forest. 
ii. At least 9ha of mitigation planting using an appropriate mix of plant 

seedling. 
iii. Planting of saplings in ecologically appropriate sites at a loss to 

replacement ratio of 1:200 on a ‘like for like’ species basis for each 
significant tree that is felled. 

iv. All new plantings must be eco-sourced from the North Taranaki 
Ecological District. 

v. The Requiring Authority shall complete all restoration planting within 
three planting seasons of the Completion of Construction Works, unless 
natural conditions during Construction Works result in poor seed 
production, or poor seed condition and adversely limits seedling 
propagation for indigenous plant species, in which case completion 
would be delayed to reflect the availability of suitable seedlings. 

vi. Should there be a delay in the completion of restoration planting due to 
the availability of suitable seedlings as described in v above, the 
Requiring Authority shall provide the Planning Lead (or Nominee) with 
an amended timeframe, which shall not exceed three planting seasons, 
and shall complete the planting as soon as reasonably possible within 
the agreed timeframe, informing the Planning Lead (or Nominee) when 
planting is complete. 

k) Provisions to monitor and manage all planting so that plants establish and those 
that fail to establish are replaced, such that the listed performance measures 
are met within their specified timeframes. 

Performance measures 

l) The Landscape and Vegetation Management Plan addresses the following 
performance measures. 
i. For each significant tree felled, 90% survival of the 200 planted trees 

required by j)iii at 6 years following planting.  If 90% plant survival has 
not been achieved within 6 years following planting, any necessary 
replacement planting and planting maintenance shall continue beyond 
year 6 until 90% survival is achieved.  

ii. 80% canopy cover 6 years following planting for all restoration planting 
required by j)i and j)ii, in the areas where trees and shrubs are planted.  
If 80% canopy cover is not achieved at 6 years following planting, any 
necessary replacement planting and planting maintenance shall 
continue beyond year 6 until 80% canopy cover is achieved. 

iii. For kahikatea swamp forest planting required by j)i, kahikatea forming 
16% of the tree canopy at year 10.  Additional kahikatea will be planted 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

in the areas where the kahikatea contribution to the canopy is less than 
16%. 

iv. 65% canopy cover at year 35 for kahikatea swamp forest planting 
required by j)i. 

Monitoring 

The Landscape and Vegetation Management Plan includes the following survey 
and monitoring requirements. 

m) Provision to measure the extent of actual vegetation clearance within 6 months 
following the completion of Establishment Works and to reassess the extent of 
restoration planting required under j)ii and j)iii.  The Requiring Authority shall 
prepare and provide a report to the Planning Lead (or Nominee) confirming the 
restoration planting required to achieve the amount specified under j)ii and j)iii.  
If additional restoration planting is required, the extent of the restoration 
planting required shall be identified in the report.  If the recalculation results in 
lesser restoration planting area than that specified in j)ii and j)iii, the restoration 
planting shall remain as that required under j)ii and j)iii.  The report shall be 
provided to the Planning Lead (or Nominee) for Certification that the additional 
planting is in accordance with the restoration planting required under j)ii and 
j)iii.   

n) Provision to undertaken post-construction monitoring of vegetation condition 
for all restoration planting to demonstrate that the performance measures for 
the Landscape and Vegetation Management Plan have been met.  The 
monitoring shall be undertaken, as required, until such time as all of the 
performance measures have been shown to be achieved. 

3. Bat Management Plan 

Specific objectives 

The Bat Management Plan addresses the following matters:   

a) Provision for a long-tailed bat radio tracking programme to identify long-tailed 
bat roost locations and confirm the PMA location. 

b) Vegetation Removal Protocols (VRP) for : 
i. the 17 significant trees. 
ii. all other trees that are 80 cm Diameter at Breast Height (DBH), and trees 

between 15cm and 80cm DBH which are considered by a specialist bat 
ecologist as having features suitable for bat roosting, including: 

(1) cracks, crevices, cavities, fractured limbs, or other 
deformities, large enough to support roosting bat(s); 

(2) sections of loose flaking bark large enough to support 
roosting bats;  

(3) a hollow trunk, stem or branches;  

(4) deadwood in canopy or stem of sufficient size to support 
roost cavities or hollows; 

(5) guano, grease marks and/or urine staining around cavity 
entrances; and  

(6) selected individual trees with high epiphyte loading (five or 
more perched nested epiphytes located on horizontal 
branches). 

iii. all trees shown through the bat monitoring programme to be Roosts. 
Advice Note: the VRP shall not apply to the removal of any other vegetation. 

c) When Automatic bat detectors (ABMs) are used to determine the presence of 
bats around potential roost trees, provision for monitoring to occur for a 
minimum of three consecutive nights. 

d) Provision for consultation with the DOC Operations Manager New Plymouth 
District Office to discuss appropriate actions if a bat roost remains occupied for 
longer than 7 days.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

e) Other than the amendments made through a) to c) above, the VRP shall be in 
accordance with Annex DH of the ‘NZ Transport Agency (the Transport Agency) 
research report 623 ‘Effects of land transport activities on New Zealand’s 
endemic bat populations: reviews of ecological and regulatory literature’ (Smith 
et  al.  2017)’  and  set  out  in  the  ELMP after  modification  to  account  for  local  
conditions. 

Performance outcomes 

f) The performance outcomes for bats will be achieved by the successful 
implementation of the VRP and by pest management in the PMA (refer to Pest 
Management Plan). 

Monitoring 

g) There are no specific monitoring requirements for bats, other than those 
associated with the implementation of the VRP and the monitoring for pest 
management in the PMA. 

4. Avifauna Management Plan 

Specific objectives 

The Avifauna Management Plan addresses the following matters; 

a) Measures to detect and protect kiwi from the likelihood of direct mortality 
during the construction and operation of the road, including: 
i. A North Island brown kiwi radio-tracking programme, prior to and 

during construction, along the entire length of the road corridor, 
conducted by a suitably qualified ecologist. 

ii. Provision for the capture and relocation of kiwi and/or their eggs during 
construction, if deemed appropriate by the kiwi expert, and in 
accordance with DOC best practice for kiwi (2018). 

iii. Based on the outcome of radio-tracking and the identification of kiwi 
territories, details on the design, installation and ongoing maintenance 
of kiwi exclusion fencing at locations where: 

(1) the territories identified by the tracking and monitoring in 
(i) straddle the road corridor; and 

(2) the Project ecologist considers there is a high risk of kiwi 
being able to enter the road corridor at these locations. 

This will direct kiwi to culvert locations where they can underpass 
beneath the road during low stream flow conditions.  The design and 
location of these fences shall be discussed with the DOC Operations 
Manager New Plymouth District.  

iv. Provision for the placement of appropriate road signage along the new 
road corridor to warn motorists about the possible presence of kiwi. 

b) Measures to provide for the detection of k kako in the construction area and to 
prevent disturbance from construction, along with measures outlining the 
subsequent actions to be taken that avoid disturbance in the event that any 
nesting k kako or their nests be detected within the Project Area. Notification 
shall be provided to DOC Operations Manager New Plymouth District Office, 
TRoNT,  and  the  Planning  Lead  (or  Nominee)  within  2  hours  of  kokako  being  
detected. Appropriate response actions shall be implemented immediately to 
avoid disturbance.  

c) Monitoring of Australasian bittern using automatic acoustic bird monitors at the 
Mimi wetland and in the Mangapepeke Valley prior to construction.  If bittern 
are detected, notification must be provided to the DOC Operations Manager New 
Plymouth District Office within two days of the data from the automatic acoustic 
bird monitor being analysed. The Requiring Authority shall design, install and 
maintain low fencing adjacent to the road corridor at marshland locations where 
bittern are recorded, prior to operation of the road. 

Performance outcomes 

d) The performance outcomes for avifauna will be achieved by the successful 
implementation of the measures outlined above under a) to c) for kiwi, k kako 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The  approach  to  kiwi  fencing  is  a  matter  of  
technical disagreement as outlined in the 
Ecology Joint Witness Statement (refer to 
Condition 29(d)(ii) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

and Australasian bittern and by pest management in the PMA (refer to Pest 
Management Plan). 

Monitoring 

The Avifauna Management Plan includes the following survey and monitoring 
requirements: 

e) Details of up to 1 year of post-construction monitoring utilising motion 
detection cameras deployed at selected locations to assess the effectiveness of 
the exclusion fences and use of the culvert underpasses by kiwi. 

f) Details of a survey involving the placing of automatic acoustic bird monitors for 
bittern in the Mimi wetland and Mangapepeke Valley in the spring of 2018. 

g) Additional avifauna monitoring associated with the Pest Management Plan is set 
out in Section 7 below. 

5. Herpetofauna Management Plan 

Specific objectives 

The Herpetofauna Management Plan addresses the following matters:  

a) Provision for (limited) salvage effort for lizards that may be located on 
vegetation cleared within the Project Area, focusing on high value habitat and 
known lizard locations.  The provisions shall also include details on the 
relocation and release of salvaged striped skink at the Rotokare Scenic Reserve 
and other lizards into the PMA. 

b) Provision for the development of a management plan for Hochstetter’s frog 
(Leiopelma aff. hochstetteri) and Archey’s frog (Leiopelma archeyi), if they are 
discovered in the Project Area. 

Performance outcomes 

c) The performance outcomes for herpetofauna will be achieved by the successful 
implementation of the salvage measures outlined in a) above.  

Monitoring 

d) The Herpetofauna Management Plan includes: provision for recording the 
details of any salvaged lizards, including: species, sex, age class, weight, snout 
to vent length, and location of capture and release.  All records shall be reported 
to the BioWeb Herpetofauna database. 
 

6. Freshwater Management Plan 

Specific objectives 

The Freshwater Management Plan addresses the following matters:  

a) The design and construction of reinstated and diverted streams in accordance 
with the Stream Ecological Design Principles attached to the LEDF.  798m2 of 
remediated stream diversions will be restored, through riparian planting, and 
livestock exclusion.  Riparian margins of an average of 10m each side of the 
stream will be created and planted.    

b) The measures to maintain fish passage in all affected waterways as a result of 
permanent culverts (with the exception of culverts 2, 10 and 13), which shall be 
informed by the New Zealand Fish Passage Guidelines for Structures Up to 4 
Metres (2018).   

c) Riparian planting and exclusion from livestock of at least 10,738m2 of existing 
stream within the Mimi and Mangapepeke catchments.  Riparian margins of an 
average of 10m each side of the channel shall be created and planted.  Together 
with  (a)  this  will  create  11,536m2 of stream restoration.  Should culvert or 
stream diversion lengths be increased in the detailed design stage of the Project, 
the length of riparian planting required  shall be re-calculated using the same 
Stream Ecological Valuation (SEV) method used to derive the 10,738m2 figure 
(note that provisions are addressed in the Landscape and Vegetation 
Management Plan).   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Some matters related to the Freshwater 
Management Plan are matters of technical 
disagreement as outlined in the Ecology Joint 
Witness Statement. Refer to alternative 
wording for ‘6. Freshwater Management Plan’ 
in Schedule 1 of the conditions attached to 
Ben Inger’s supplementary evidence. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

d) The Requiring Authority shall complete all riparian planting within three 
planting seasons of the Completion of Construction Works, unless natural 
conditions during Construction Works result in poor seed production, or poor 
seed condition and adversely limits seedling propagation for indigenous plant 
species, in which case completion would be delayed to reflect the availability of 
suitable seedlings. 

e) Should there be a delay in the completion of riparian planting due to the 
availability of suitable seedlings as described in d) above, the Requiring 
Authority shall provide the Planning Lead (or Nominee) with an amended 
timeframe, which shall not exceed three planting seasons, and shall complete 
the planting as soon as reasonably possible within the agreed timeframe, 
informing the Planning Lead (or Nominee) when planting is complete. 

f) Fish Recovery and Rescue Protocols, including addressing: 

i. How the recovery and relocation of fish, k ura and k kahi will occur prior 
to instream works. 

ii. How the rescue of fish, k ura and k kahi will occur from any spoil. 

iii. The qualifications and experience required for fish recovery/rescue 
work. 

iv. Details of fish recovery, relocation and rescue methods to be used. 

Advice Note: Details of the water quality monitoring, response process and 
measures to address potential adverse effects of sediment and other contaminant 
discharges to waterways during construction, including streams and wetlands, are 
set out in the Construction Water Management Plan and the Construction Water 
Discharges Monitoring Plan. 

Performance outcomes 

The Freshwater Management Plan includes the following performance 
measures: 

g) Provision of fish passage through all permanent culverts, except culverts 2, 10 
and 13. 

h) Implementation of stream diversions and riparian planting to achieve successful 
colonisation by aquatic biota, and to match existing habitat types compared 
with the original stream reach affected. 

i) For the riparian planting required by (c) the plantings shall achieve 80% canopy 
cover 6 years following planting in the areas where trees and shrubs are planted.  
If 80% canopy cover is not achieved at 6 years following planting, any necessary 
replacement planting and planting maintenance shall continue beyond year 6 
until 80% canopy cover is achieved. 

Monitoring 

The Freshwater Management Plan includes the following survey and monitoring 
requirements: 

j) Provision for monitoring the fish passage performance after peak upstream 
migration (August – December) upstream of culverts 9, 15 and 18 annually for 
two years after construction is completed. The monitoring will be used to 
determine if recruitment is occurring by assessing if a suitable age structure 
(juvenile and adult fish) is present within the fish population above culvert 9 and 
culvert 15.  If after 2 years the recruitment of young fish is not occurring then 
refinements to the culvert fish passage devices will be made. 

k) Provision for monitoring of macroinvertebrates and fish at 3 selected locations 
in each of the Mangapepeke and Mimi catchments.   
i. Pre-construction and construction phase fish monitoring will be 

undertaken during base flow conditions at least two weeks following any 
large flood event  in spring (October to December) and summer 
(February to April).  Fish surveys will use methods consistent with the 
New Zealand freshwater fish sampling protocols (Joy et al. 2013).  Fish 
will be identified, counted and lengths recorded. 

ii. Pre-construction and construction phase aquatic macroinvertebrate 
monitoring will be undertaken during base flow conditions at least two 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

weeks following any large flood event  in spring (October to December) 
and summer (February to April).  Aquatic macroinvertebrate surveys will 
use methods consistent with Protocols for sampling macroinvertebrates 
in wadeable streams (Stark et al. 2001.  For each site the area sampled 
and type of stable habitat sampled will be recorded.  The following 
metrics will be calculated from the aquatic macroinvertebrate data: taxa 
richness, Macroinvertebrate Community Index (MCI), Quantitative 
Macroinvertebrate Community Index (QMCI), %EPT taxa and %EPT 
abundance. EPT (Ephemeroptera-Plecoptera-Trichoptera) metrics will 
exclude the species Oxyethira and Paroxyethira.  Following at least one 
year of baseline monitoring and one year of construction monitoring, 
aquatic macroinvertebrate monitoring will be reduced to annual 
monitoring if there is less than 20% change in QMCI or MCI comparable 
to baseline sampling.  

l) Provision for pre-construction and construction phase sediment deposition 
monitoring at a site within the raupo reedland, downstream of the Mimi Stream 
tributary draining the tunnel portal, located upstream of the Mimi swamp forest.  
This involves monitoring change in sediment accumulation e.g. artificial 
astroturf attached to a tray.  The purpose of the monitoring is to assess 
sediment deposition that might extend from the end of the stream to the Mimi 
swamp forest. The monitoring will follow selected heavy rain events prior to the 
commencement of construction and in response to specific rainfall events 
during construction (set out in the Construction Water Discharge Monitoring 
Programme in Appendix C of the CWMP). 

7. Pest Management Plan 

Specific objectives 

The Pest Management Plan addresses the following matters:  

a) The identification of the confirmed location for the 3,650ha Pest Management 
Area (PMA). 

b) Within the PMA, to: 
i. reduce and maintain rats, possums, feral cats and mustelids to low levels 

in perpetuity. 
ii. reduce and maintain feral goats and pigs to low densities in perpetuity. 
iii. exclude farm stock in perpetuity. 
iv. monitor and control wasps along the road corridor during construction 

and through to the conclusion of a 6 year plant maintenance period. 
c) To generate biodiversity benefits within the PMA across a wide range of plants 

and animals. 
d) An adaptive management approach to enable pest management techniques to 

be modified if target pest densities and the performance outcomes for avifauna 
identified below are not met.  

Performance outcomes 

The Pest Management Plan includes the following performance measures: 

e) The following target pest densities in the PMA, measured immediately prior to 
the breeding season (for bats and birds) and then through the critical stages 
when young remain in the roost / nest: 
i. rat species – 5% tracking tunnel index; 
ii. mustelids – no detections; 
iii. cats – no detections; 
And throughout any year, the following target pest densities in the PMA: 
a. possums – 5% chew card index; 
b. goats and deer - <1 kill per hunter/day; 
c. feral pigs - <1 kill per hunter/day; and 
d. farm livestock – zero presence. 

f) For palatable plant species: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

i. The recruitment of vegetation species which are currently suffering 
ungulate induced recruitment failure. Indicator species will include: 
mahoe, hangehange, large leaved coprosma spp., pate, wineberry, tawa, 
hinau, kamahi and pikopiko.  

ii. Recovery of condition of possum palatable trees. Indicator species will 
focus on measuring changes in foliage density of small trees such as; 
swamp maire, mahoe, kaikomako, northern rata and thin-barked totara. 

g) A statistically significant 20% increase in relative abundance for kiwi, tui, 
bellbird, kereru, whitehead, long-tailed cuckoo, fernbird, and North Island 
Robin in the PMA within 12 years of the Completion of Construction Works. 

Monitoring 

The Pest Management Plan includes the following survey and monitoring 
requirements within the PMA. 

h) Provision for monitoring pest levels to assess performance targets and enable 
adaptive management processes in the event targets are not met. 

i) Provision for a quantitative assessment of canopy condition and understorey 
condition to establish pre-pest management and post-pest management 
vegetation condition knowledge for the PMA, including the composition and 
abundance of palatable vegetation. 

j) Provision for monitoring avifauna prior to commencement of pest management 
in the PMA to establish a relevant baseline, including for kiwi, k kako, forest 
birds and fernbird. 

k) Provision for outcome monitoring of kiwi, tui, bellbird, kereru, whitehead, long-
tailed cuckoo, fernbird, North Island Robin conducted for 12 years, at 3-yearly 
intervals, following the onset of the pest management measures. 

8. Peripatus Management Plan 

Specific objectives 

The Peripatus Management Plan addresses the following matters:  

a) The specific procedures to avoid, remedy or mitigate adverse effects associated 
with the construction and operation of the Project on peripatus species through 
salvaging peripatus contained within suitable selected peripatus habitat into a 
suitable relocation site outside of the Project Area. 

Performance outcomes 

The Peripatus Management Plan includes the following performance measures: 

b) To salvage peripatus contained within suitable selected peripatus habitat locate 
and capture peripatus  from the proposed Project Area, and to successfully 
relocated it at predetermined release sites, immediately adjacent to the Project 
Area, with minimal stress caused to the animals. 

Monitoring 

c) There are no specific monitoring requirements for peripatus. 

9.  Biosecurity Management Plan  

Specific objectives 

The Biosecurity Management Plan addresses the following matters: 

a) The biosecurity measures to avoid the likelihood of spread or introduction of 
invasive pest plants and pest animals as a result of Project-related activities.  

b) Specific provisions for the minimisation of spread of Myrtle Rust onto and along 
the Project Area; 

c)  Measures to avoid  the introduction to the Project Area of invasive pest plants 
and animals with nursery produced seedlings   

 Performance outcomes 

d)  Non-detection in the planting areas of pest plants and pest animals. 

Monitoring 

The Biosecurity Management Plan includes the following survey and monitoring 
requirements within the Project Area: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

e) Provision for pest plant and pest animal surveillance to be carried out by suitably 
qualified personnel within the Project Area and at restoration planting areas for 
the first growing season of any new plantings. 

f)  Before-delivery inspections by suitably qualified personnel for invertebrate and 
plant pests at the premises of supplier nurseries of plant material being grown 
for planting in the Project Area and mitigation sites.  

g) Before construction walk-through survey of the Project Area by suitably 
qualified personnel to identify plant and animal pests and plant diseases already 
present.   

 



 

 

SCHEDULE 2: Kiwi Road Track Access - Indicative Layout Drawing 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

DRAFT NPDC RESOURCE CONSENTS AND ASSOCIATED CONDITIONS  

 

RESOURCE MANANGEMENT (NATIONAL ENVIRONMENTAL STANDARD FOR ASSESSING AND MANAGING CONTAMINANTS IN SOIL TO PROTECT HUMAN HEALTH) REGULATIONS 2011 (NES) 

 

 

 

 

 

 

 

 

 

 Contaminated Land Management Plan    

1. The Consent Holder shall implement the Contaminated Land Management Plan (CLMP) dated [insert].  The CLMP shall 
remain in place until the Completion of Construction Works.  

  

2. The CLMP is, and shall remain, in general accordance with Ministry for the Environment Contaminated Land 
Management Guideline No. 1: Reporting on Contaminated Sites in New Zealand (Revised 2011). The CLMP includes 
procedures to manage the effects of contaminated or potentially contaminated soils on human health and the 
environment during ground disturbance activities, including the following:  

 site establishment procedures; 

 classification of soil to be disturbed; 

 soil management procedures for off-site disposal; and 

 unexpected discovery of contaminated material protocol and requirement to record and track 

placement of any such material if reused on-site. 

   

3.  On receipt of an itemised invoice, the Consent Holder shall pay to the New Plymouth District Council all the 
administration, monitoring and supervision costs of these consents, fixed in accordance with section 36 of the 
Resource Management Act, 1991.  

  

4. Pursuant to section 125(1) of the Act, the consent referenced [to insert – NPDC reference numbers] shall lapse 10 
years from the date of commencement of the consents in accordance with section 116 of the Act. 

  



 

 

 


