

Appendix H: Construction Programme

		2018			2019			2020			2021			2022		
Mobilisation and Site Establishment	Northern Region															
	Southern Region															
Northern Region	Access and Enabling Works															
	Cuts and Fills															
	Road Finishing															
Southern Region	Access and Enabling Works															
	Cuts and Fills															
	Road Finishing															
Bridge	Access and Enabling Works															
	Structure															
	Finishing															
Tunnel	Access and Enabling Works															
	Boring															
	Finishing															