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16 March 2018 

 

 

Rachelle McBeth 
Senior Environmental Planner - Consents 
New Plymouth District Council 
Private Bag 2025 
New Plymouth 4342  

Dear Rachelle 

SH3 Mt Messenger Bypass 
Peer Review of the Notice of Requirement for Resource Consent 

I, Graeme Keith Doherty, CPEng, ME (Transp), NZCE (Civil), CMENZ, at the request of New Plymouth 
District Council (NPDC), have undertaken a review of the following documents, which form part of a 
Resource Consent application by the New Zealand Transport Agency for a designation for a new state 
highway route in the location known as Mt Messenger in North Taranaki.  

 Technical Report 1 – Strategic Transport Assessment; 

 Volume 4A – Longlist report; 

 Volume 4B – Shortlist Report; 

 Technical Report 2 – Traffic and Transport Assessment. 
 

The following are my findings and related questions from my review of the transport and 
constructability aspects. 
 
 
Technical Report 1 – Strategic Transport Assessment 

 
I agree with the conclusions reached in this report related to removing an impediment to, and 
improving the quality of, access to and from New Plymouth and the wider Taranaki Region along the 
SH3 route to and from the north. It is my opinion that a new route to improve the road at Mt Messenger 
is necessary to meet the stated objectives. 

 
In considering the transport and constructability aspects in particular, I do not, however, think it has 
been clearly demonstrated that the route chosen by the applicant, (Option E as shown in Volume 2: 
Drawing Set), is reasonably necessary when consideration is given to the alternative routes 
investigated. My reasons for reaching this conclusion are set out below in my review of Volumes 4A 
and 4B of the lodged documents. 
 
 
Volume 4A – Longlist Report 

 
The NPDC asked me to review this report in the context of the requirements of whether the applicant 
had given adequate consideration to the transport and constructability aspects of the alternative sites, 
routes, or methods of undertaking the work. 

 
The NZ Transport Agency uses a Multi Criteria Analysis (MCA) as one of the tools for assessing 
alternative sites, routes or methods of undertaking the work to ensure they meet the objectives set out 
in the application. The following is my assessment of the work associated with transport and 
constructability aspects and the questions that arise. 

 
1. Nine assessment criteria were developed. Section 5.2.3 of the report states that the options 

were not assessed against the project objectives, as these were deemed to be captured through 
the nine criteria. However, the report states that one criterion (transport) contains three of the 
project objectives. With reference to Table 5.1, it is difficult to understand the rationale for 
having one criterion (transport) for three project objectives (safety, journey time reliability and 
reduced journey times) and a number of criteria for one project objective (managing the cultural, 
social, land use and other environmental effects). I would expect the assessment of alternative 
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routes to be conducted against individual objectives and if necessary those objectives further 
sub-divided into multiple criteria (as the applicant did for objective 4) as part of the assessment 
to determine reasonableness of the application against the objectives sought by the applicant. 
From my review, I would question whether the scoring in the MCA favours transport over other 
criteria? 
 

2. As cost was not a criteria within the MCA process, the applicant should be asked to explain why 
a tunnel under Mt Messenger wasn’t one of the options considered? For example, if cost is not 
a consideration at this stage, a tunnel would most likely achieve all the objectives, whilst having 
minimal adverse effect during construction. 
 

3. Within Appendix F (transport) of the Longlist MCA report (volume 4A) it is difficult to understand 
how the percentage weightings for the transport sub-criteria were developed (40% for road 
safety, 10% for operational efficiency and travel time savings and 40% for operational 
resilience). These three criteria align with three of the objectives sought by the applicant, which 
do not appear to be weighted. The applicant should be asked for further information to provide 
an understanding (and therefore enable an assessment by the Territorial Authority) of: 

 Why the applicant effectively assigned weightings to objectives; 

 Why the applicant appears to have assigned a higher weighting for objectives 1 and 3 
(road safety and travel time savings) over objective 2 (resilience); 

 With reference to Section 3.1 and the last paragraph on page 3, why the shoulders of the 
options that include structures could not be widened to meet the same standard as those 
options without structures, thereby having equal scoring in terms of safety for all options? 

 The 4th paragraph of Section 3.1 states that options that have vertical grades greater than 
8% would have passing lanes (ie this appears to be an explicit assumption for all options). 
With reference to the Appendix B (Quantity Summary) of Volume 4A Longlist Report, Z 
options are described with an uphill grade of 9% and a downhill grade of 7%, however no 
passing lane was specified for the uphill section. The applicant should be questioned as to 
whether the inclusion of a passing lane would alter the scoring of operational efficiency 
(refer to Section 3 of Appendix F of Volume 4A) for the Z options from zero to positive 3 or 
4? 

 
4. Within Section 3.1 of Appendix F (Transport) of the Longlist Report (Volume 4A), the applicant 

should be questioned over how travel times were calculated for the routes and whether they 
have been correctly scored when correlating their “length” as reported in Section 4.4 of Volume 
4A Longlist Report? 
 

5. Within Section 3.1 of Appendix F (Transport) of the Longlist Report (Volume 4A), the applicant 
should be questioned over how the scoring for operational resilience was determined and how it 
reached the conclusion that “off-line options would have greater ability to be established to a 
higher standard than the online options (which are restricted to the existing designation, which 
in some sections are relatively constrained)”? Additionally, the applicant should be questioned 
over how the applicant determined that “structures options” would have a high positive score 
over “earthworks options” with a moderate score?  
 

6. Within Section 3 of Appendix F (Transport) in Volume 4A Longlist Report, it is difficult to 
understand how the scoring for the sub-criteria associated with online, earthworks and 
structures options were derived and why there is a significant difference in the range of scores 
(0 to positive 3) between options for “Operational Efficiency”, “Travel Time” and “Operational 
resilience”. The applicant should be asked to explain and clarify this scoring and provide the 
justification for the wide range of scores. 
 

7. Constructability – with reference to quantities provided in Section 4.4 of Volume 4A Longlist 
Report and acknowledging that the MCA process assumes best endeavours to mitigate effects, 
the scoring of Constructability (Appendix N of Volume 4A Longlist Report) identifies the raw 
scores for the Z options as a negative 4 overall, which appears to result primarily from 
interactions with existing SH3. One would assume best endeavours would be applied to 
manage these conflicts to a degree that would have a lesser score, especially when correlated 
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to the quantum of work overall, which has Options Z2 and Z4 with considerably less areas of 
land affected by construction activities when compared to other options. The applicant should 
be asked for further information as to how the negative 4 score is justified? 
 
 

8. With reference to Appendix N of Volume 4A and cross-referencing to Sections 6 and 7 of 
Volume 4A Longlist report, the applicant should be asked to clarify why Option C1 was not 
progressed to the short list investigations. 

 
 

Volume 4B – Shortlist Report 
 

The NPDC asked me to review this report in the context of the requirements of whether the applicant 
had given adequate consideration to the transport and constructability aspects of the alternative sites, 
routes, or methods of undertaking the work. The work undertaken in the Shortlist Report is a 
continuation of the work undertaken in Volume 4A to determine a preferred route. The following is my 
assessment of the work associated with transport and constructability aspects in Volume 4B and the 
questions that arise. 

 
1. Comments and questions from number 1 above from my review of Volume 4A Longlist Report 

are also relevant to Section 3.4 of Volume 4A Shortlist Report. 
 

2. Comments and questions from number 7 above from my review of Volume 4A Longlist Report 
are also relevant to the scoring of “Constructability” in Table 4.1 of Volume 4B Shortlist Report.  
 

3. With reference to Section 4.3.8 of the Volume 4B Shortlist Report, it is difficult to understand the 
change in cost to Option Z ($360M base estimate), from that given in Volume 4A Longlist 
Report (approximately $220M base estimate). The applicant should be asked to explain and 
clarify the difference. 
 

4. With reference to Sections 3.1 and 3.2 in Appendix D of Volume 4B Shortlist Report, the scoring 
is correlated to the overall reduction in length of the corridor between Tongaporutu and Uriti. 
However, none of the options considered extend past Ahiti. The applicant should be asked to 
explain why the applicant used a length of road between Tongaporotu and Uriti in assessing 
road safety and travel time/efficiency, whereas the application and options assessment is for a 
designation over Mt Messenger which is the location of the new route and for which the 
assessment of any criteria should apply?  
 

5. With reference to Section 3.2 of Appendix D in Volume 4B Shortlist Report, the report notes that 
travel time savings less than 200 seconds represents a minor benefit. It is difficult to understand 
how a saving of 3 minutes (179 secs for Option Z) of travel time could be considered “minor”. 
UK evaluation procedures, (WebTAG Unit A3.1 (DfT 2017)) identifies the following bands when 
appraising options – 0 to 2 minutes, 2 to 5 minutes and greater than 5 minutes. I consider that a 
travel time saving of nearly 3 minutes represents a moderate benefit and therefore would 
assume that Option Z would have a travel time saving score of positive 4. The applicant should 
be asked to produce the documentation that supports their criteria for 200 seconds being the 
point at which travel time savings move from a minor to moderate benefit and where that 
guidance documentation has been used elsewhere for state highway projects in New Zealand? 
 

6. Taking into account any changes to the scoring of the options that could arise from the points 
raised above in my assessment of Volumes 4A and 4B, and with reference to Section 5 and 
Appendix M in Volume 4B Shortlist Report, the applicant should be asked to explain why Option 
E (without passing lanes) is the option for which a designation is being sought, whereas the 
outcome of the MCA processes indicates that Option Z is the preferred option? 
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Technical Report 2 - Transport and Traffic Assessment 
 

1. It is noted that the option put forward in the application (Option E) is different (in plan) to the E 
options in the longlist and short list reports. When comparing the alignment as presented in 
Volume 2 of the application documents with Appendix A of Appendix C in the longlist report and 
3D views of options in Appendix B of Appendix B in the shortlist report, differences are noted, 
particularly on the north side of Mt Messenger. The area potentially affected by construction 
activities is 44.4 hectares in the application as opposed to approximately 30 hectares 
considered in the Longlist and Shortlist reports. Noting these differences, would the scoring of 
constructability in the MCA process be different if Option E from the application, being 44.4 
hectares, was scored? 

 
2. Section 3.1 of the report specifies 1.2m shoulders within the tunnel. I would question whether 

the width provides the claimed safety benefits when correlating near side shy line requirements 
adjacent to the barrier protection within the tunnel and a 100 km/hr design speed. 
 

3. The width of the access point into the escape tunnel and the width of the escape tunnel should 
be checked to ensure that it is wide enough to provide mobility impaired access. 
 

4. With regard to Section 6 of the report, I recommend that a Haulage diagram be included to 
understand where earthwork vehicles will interface with the existing state highway to enable an 
assessment of construction effects on the existing state highway to be reviewed. 

 

Yours sincerely 

 
Graeme Doherty 
 
graeme.doherty@aecom.com 

Mobile: +64 21 923 153 
Direct Dial: +64 4 896 6084 
 

 


